Draw #22

9/27/2024

ADMINISTRATIVE/ FINANCIAL COSTS:	Three Forks ARPA MAG Budgeted	Previously Expended	Amount of Draw	Balance Remaining	Three Forks ARPA LFR Budgeted	Previously Expended	Amount of Draw	Balance Remaining	ARPA Competitive Budgeted	Previously Expended	Amount of Draw	Balance Remaining	MCEP Budgeted	Previously Expended	Amount of Draw	Balance Remaining	DNRC-RRG Budgeted	Previously Expended	Amount of Draw	Balance Remaining	SRF Loan Budgeted	Previously Expended	Amount of Draw	Balance Remaining	Local Contribution Budgeted	Previously Expended	Amount of Draw	Balance Remaining	Total Budget Budgeted	Expended	Balance
Professional Services	$15,000.00	$3,055.00		$11,945.00	$45,000.00	$35,891.50	$1,615.00	$8,993.50	$0.00			$0.00	$15,000.00			$15,000.00	$0.00			$0.00	$0.00			$0.00	$0.00			$0.00	$75,000.00	$39,961.50	$35,038.50
Legal Costs	$0.00			$0.00	$0.00			$0.00	$0.00			$0.00	$2,000.00			$2,000.00	$0.00			$0.00	$0.00			$0.00	$507.00	$507.00		$0.00	$2,507.00	$507.00	$2,000.00
Travel & Training	$0.00			$0.00	$0.00			$0.00	$0.00			$0.00	$1,000.00			$1,000.00	$0.00			$0.00	$0.00			$0.00	$0.00			$0.00	$1,000.00	$0.00	$1,000.00
Audit Fees	$30,000.00			$30,000.00	$0.00			$0.00	$0.00			$0.00	$0.00			$0.00	$0.00			$0.00	$0.00			$0.00	$0.00			$0.00	$30,000.00	$0.00	$30,000.00
Debt Service Reserve	$0.00			$0.00	$0.00			$0.00	$0.00			$0.00	$0.00			$0.00	$0.00			$0.00	$0.00			$0.00	$30,000.00			$30,000.00	$30,000.00	$0.00	$30,000.00
Bond Costs	$0.00			$0.00	$0.00			$0.00	$0.00			$0.00	$0.00			$0.00	$0.00			$0.00	$37,000.00			$37,000.00	$0.00			$0.00	$57,000.00	$0.00	$57,000.00
Total Administrative Costs	$45,000.00	$3,055.00	$0.00	$41,945.00	$45,000.00	$35,891.50	$1,615.00	$8,993.50	$0.00	$0.00	$0.00	$0.00	$18,000.00	$0.00	$0.00	$18,000.00	$0.00	$0.00	$0.00	$0.00	$37,000.00	$0.00	$0.00	$37,000.00	$30,507.00	$507.00	$0.00	$30,000.00	$175,507.00	$40,468.50	$135,038.50
ACTIVITY COSTS:																															
Land Acquisition	$0.00			$0.00	$35,000.00	$10,427.25		$24,572.75	$0.00			$0.00	$0.00			$0.00	$0.00			$9.00	$15,000.00			$15,000.00	$0.00			$0.00	$50,000.00	$10,427.25	$39,572.75
Geotech	$0.00			$0.00	$30,000.00	$18,614.45		$11,385.55	$0.00			$0.00	$0.00			$0.00	$0.00			$0.00	$0.00			$0.00	$0.00			$0.00	$30,000.00	$18,614.45	$11,385.55
Engineering - Additional Services (Hydrogeology, test well siting, water rights, rights of way, permitting)	$0.00			$0.00	$267,000.00	$244,641.21	$4,577.63	$17,781.16	$0.00			$0.00	$0.00			$0.00	$125,000.00	$125,000.00		$0.00	$0.00			$0.00	$0.00			$0.00	$392,000.00	$374,218.84	$17,781.16
Engineering Basic (Preliminary design, final design, bidding, CM and post CM)	$581,494.00	$59,879.95		$521,614.05	$131,506.00	$61,972.89	$108.73	$69,394.26	$0.00			$0.00	$0.00			$0.00	$0.00			$0.00	$0.00			$0.00	$0.00			$0.00	$713,000.00	$121,981.68	$591,018.31
SIPP	$282,400.00			$282,400.00	$0.00			$0.00	$0.00			$0.00	$0.00			$0.00	$0.00			$0.00	$0.00			$0.00	$0.00			$0.00	$282,400.00	$0.00	$282,400.00
Construction	$86,129.00	$86,129.00		$0.00	$17,211.00	$17,211.00		$0.00	$2,000,000.00	$124,582.12		$1,875,417.88	$607,000.00			$607,000.00	$0.00			$0.00	$251,465.00			$251,465.00	$285,795.00			$285,795.00	$3,247,600.00	$227,922.12	$3,019,677.88
Contingency	$0.00			$0.00	$0.00			$0.00	$0.00			$0.00	$0.00			$0.00	$0.00			$0.00	$794,704.00			$794,704.00	$0.00			$0.00	$794,704.00	$0.00	$794,704.00
Total Activity Costs	$950,023.00	$146,008.95	$0.00	$804,014.05	$480,717.00	$352,866.80	$4,731.38	$123,133.72	$2,000,000.00	$124,582.12	$0.00	$1,875,417.88	$607,000.00	$0.00	$0.00	$607,000.00	$125,000.00	$125,000.00	$0.00	$0.00	$1,051,169.00	$0.00	$0.00	$1,051,169.00	$285,795.00	$0.00	$0.00	$285,795.00	$5,309,704.00	$773,174.38	$4,756,548.62
TOTAL PROJECT COSTS	$995,023.00	$149,063.95	$0.00	$845,959.05	$525,717.00	$388,758.30	$5,731.38	$131,227.22	$2,000,000.00	$124,582.12	$0.00	$1,875,417.88	$625,000.00	$0.00	$0.00	$625,000.00	$125,000.00	$125,000.00	$0.00	$0.00	$1,088,169.00	$0.00	$0.00	$1,088,169.00	$316,302.00	$507.00	$0.00	$315,795.00	$5,485,211.00	$813,642.63	$4,671,568.37
			14.98%	$149,063.95			73.99%	$394,489.78			6.23%	$124,582.12			0.00%	$0.00			100.00%	$125,000.00				$0.00				$507.00		13.96%	

NOTES
O'Keefe invoices will be in construction
Invoices from Red Tiger 1.1.23 forward in construction

Closed Out

total
5731.38

Randy Johnston
10-7-24

UNIFORM INVOICE TRACKING SPREADSHEET FOR: **Three Forks Water System Improvements** DATE: 09/27/24

Vendor's Name	Invoice or Pay Estimate Number	Invoice Date or Time Period Covered	Total Amount of Invoice	Total Line Item Amounts	Warrant Number	Date Paid	Funding Source: ARPA - W&S	#	Funding Source: ARPA - LFR Grant Allocation	#	Funding Source: ARPA Comp	Funding Source: HCEP	Funding Source: DNRC	#	Funding Source: DNRC Loan	#	Funding Source: Local	#	Total Amount Paid This Invoice
Great West Engineering (Well Generator, Install Cable)	23643	03/24/21	$1,196.25	$1,196.25	24312	4/19/2021	$0.00				$0.00	$0.00	$1,196.25	#1	$0.00		$0.00		$1,196.25
Great West Engineering (Well Generator, Install Cable)	23811	04/22/21	$1,826.80	$1,826.80	24367	05/17/21	$0.00		$0.00		$0.00	$0.00	$1,826.80	#1	$0.00		$0.00		$1,826.80
Great West Engineering (Well Generator, Install Cable)	23951	05/19/21	$11,239.04	$11,239.04	24365	05/27/21	$0.00		$0.00		$0.00	$0.00	$11,239.04	#1	$0.00		$0.00		$11,239.04
Great West Engineering (Well Generator, Install Cable)	24199	06/25/21	$2,741.90	$2,741.90	24474	07/06/21	$0.00		$0.00		$0.00	$0.00	$2,741.90	#1	$0.00		$0.00		$2,741.90
Great West Engineering (Well Generator, Install Cable)	24473	07/26/21	$3,836.50	$3,836.50	24533	08/19/21	$0.00		$0.00		$0.00	$0.00	$3,836.50	#1	$0.00		$0.00		$3,836.50
Great West Engineering (Well Generator, Install Cable)	24634	08/26/21	$1,467.00	$1,467.00	24584	09/20/21	$0.00		$0.00		$0.00	$0.00	$1,467.00	#1	$0.00		$0.00		$1,467.00
Great West Engineering (Well Generator, Install Cable)	24858	09/24/21	$1,410.35	$1,410.35	24606	11/18/21	$0.00		$0.00		$0.00	$0.00	$1,410.35	#1	$0.00		$0.00		$1,410.35
Great West Engineering (Well Generator, Install Cable)	25029	10/22/21	$4,943.05	$2,206.40	24666	11/18/21	$0.00		$0.00		$0.00	$0.00	$2,206.40	#1	$0.00		$0.00		$2,206.40
Great West Engineering (Well Generator, Install Cable)	25029	10/22/21	$0.00	$560.00	24669	11/18/21	$0.00		$560.00	#1	$0.00	$0.00			$0.00		$0.00		$560.00
Great West Engineering (Well Generator, Install Cable)	25029	10/22/21	$0.00	$2,324.65	24668	11/18/21	$0.00		$2,324.65	#1	$0.00	$0.00			$0.00		$0.00		$2,324.65
Great West Engineering (Well Generator, Install Cable)	25368	12/15/21	$10,417.71	$9,652.71	24762	01/03/22	$0.00				$0.00	$0.00	$9,652.71	#1	$0.00		$0.00		$9,652.71
Great West Engineering (Well Generator, Install Cable)	25368	2/15/21	$0.00	$1,015.00	24762	01/03/22	$0.00		$1,015.00	#1	$0.00	$0.00			$0.00		$0.00		$1,015.00
Great West Engineering (Well No.2 Evaluation and Drilling Test Well)	25670	01/20/22	$17,794.65	$11,219.64	24824	02/14/22	$0.00				$0.00	$0.00	$11,219.64	#1	$0.00		$0.00		$11,219.64
Great West Engineering (Well No.2 Evaluation and Drilling Test Well)	25670	01/20/22	$0.00	$575.25	24824	02/14/22	$0.00		$575.25	#1	$0.00	$0.00			$0.00		$0.00		$575.25
Great West Engineering (Well No.2 Evaluation and Drilling Test Well)	25858	02/24/22	$8,372.75	$7,554.75	24884	03/11/22	$0.00				$0.00	$0.00	$7,554.70	#1	$0.00		$0.00		$7,554.70
Great West Engineering (Well No.2 Evaluation and Drilling Test Well)	25858	02/24/22	$0.00	$83.05	24884	03/11/22	$0.00		$83.05	#1	$0.00	$0.00			$0.00		$0.00		$83.05
Great West Engineering (Well No.2 Evaluation and Drilling Test Well)	25859	02/24/22	$0.00	$728.00	24884	03/11/22	$0.00		$728.00	#1	$0.00	$0.00			$0.00		$0.00		$728.00
Great West Engineering (Well No.2 Evaluation and Drilling Test Well)	26063	03/24/22	$7,980.56	$252.18	24932	04/15/22	$0.00				$0.00	$0.00	$252.18	#1	$0.00		$0.00		$252.18
Great West Engineering (Well No.2 Evaluation and Drilling Test Well)	26063	03/24/22	$0.00	$748.46	24932	04/15/22	$0.00		$748.46	#1	$0.00	$0.00	$0.00		$0.00		$0.00		$748.46
Great West Engineering (Well No.2 Evaluation and Drilling Test Well)	26063	03/24/22	$0.00	$6,831.83	24932	04/15/22	$0.00		$6,831.83	#1	$0.00	$0.00	$0.00		$0.00		$0.00		$6,831.83
Great West Engineering (Well No.2 Evaluation and Drilling Test Well)	26237	04/25/22	$3,867.00	$2,996.00	24972	05/16/22	$0.00		$2,996.00	#1	$0.00	$0.00	$0.00		$0.00		$0.00		$2,996.00
Great West Engineering (Well No.2 Evaluation and Drilling Test Well)	26237	04/25/22	$0.00	$71.00	24972	05/16/22	$0.00		$71.00	#1	$0.00	$0.00	$0.00		$0.00		$0.00		$71.00
Great West Engineering (Well No.2 Evaluation and Drilling Test Well)	26509	05/25/22	$4,145.88	$4,145.88	25047	06/17/22	$0.00		$4,145.88	#1	$0.00	$0.00	$0.00		$0.00		$0.00		$4,145.88
Great West Engineering (Well No.2 Evaluation and Drilling Test Well)	26603	06/21/22	$9,912.63	$3,185.90	25101	07/15/22	$0.00		$3,185.90	#1	$0.00	$0.00	$0.00		$0.00		$0.00		$3,185.90
Great West Engineering (Well No.2 Evaluation and Drilling Test Well)	26603	06/21/22	$0.00	$6,727.02	25101	07/15/22	$0.00		$6,727.02	#1	$0.00	$0.00	$0.00		$0.00		$0.00		$6,727.02
Great West Engineering (Well No.2 Evaluation and Drilling Test Well)	26910	07/21/22	$1,370.00	$1,370.00	25237	08/30/22	$0.00		$1,370.00	#2	$0.00	$0.00	$0.00		$0.00		$0.00		$1,370.00
Great West Engineering (Well No.2 Evaluation and Drilling Test Well)	26911	07/21/22	$12,528.28	$1,176.60	25237	08/30/22	$0.00		$1,176.60	#2	$0.00	$0.00	$0.00		$0.00		$0.00		$1,176.60
Great West Engineering (Well No.2 Evaluation and Drilling Test Well)	26911	07/21/22	$0.00	$15,480.15	25237	08/30/22	$0.00		$15,480.15	#2	$0.00	$0.00	$0.00		$0.00		$0.00		$15,480.15
Great West Engineering (Well No.2 Evaluation and Drilling Test Well)	26913	07/21/22	$0.00	$823.75	25237	08/30/22	$0.00		$823.75	#2	$0.00	$0.00	$0.00		$0.00		$0.00		$823.75
Great West Engineering (Well No.2 Evaluation and Drilling Test Well)	26911	07/21/22	$0.00	$47.75	25237	08/30/22	$0.00		$47.75	#2	$0.00	$0.00	$0.00		$0.00		$0.00		$47.75
Great West Engineering (Well No.2 Evaluation and Drilling Test Well)	27144	08/22/22	$2,294.50	$728.00	25464	09/13/22	$0.00		$728.00	#2	$0.00	$0.00	$0.00		$0.00		$0.00		$728.00
Great West Engineering (Well No.2 Evaluation and Drilling Test Well)	27144	08/22/22	$2,294.50	$2,294.50	25294	09/16/22	$0.00		$2,294.50	#2	$0.00	$0.00	$0.00		$0.00		$0.00		$2,294.50
Great West Engineering (Well No.2 Evaluation and Drilling Test Well)	27153	08/26/22	$1,184.53	$251.50	25293	09/16/22	$0.00		$251.50	#2	$0.00	$0.00	$251.50		$0.00		$0.00		$251.50
Great West Engineering (Well No.2 Evaluation and Drilling Test Well)	27151	08/26/22	$0.00	$492.50	25294	09/16/22	$0.00		$492.50	#2	$0.00	$0.00	$0.00		$0.00		$0.00		$492.50
Great West Engineering (Well No.2 Evaluation and Drilling Test Well)	27151	08/26/22	$0.00	$4,420.63	25294	09/16/22	$0.00		$4,420.63	#2	$0.00	$0.00	$0.00		$0.00		$0.00		$4,420.63
Great West Engineering (Well No.2 Evaluation and Drilling Test Well)	27291	09/20/22	$740.00	$740.00	25262	10/07/22	$0.00		$740.00	#2	$0.00	$0.00	$0.00		$0.00		$0.00		$740.00
Great West Engineering (Well No.2 Evaluation and Drilling Test Well)	27292	09/20/22	$18,576.00	$959.40	25262	10/07/22	$0.00		$959.40	#2	$0.00	$0.00	$0.00		$0.00		$0.00		$959.40
Great West Engineering (Well No.2 Evaluation and Drilling Test Well)	27292	09/20/22	$0.00	$1,112.10	25262	10/07/22	$0.00		$1,112.10	#2	$0.00	$0.00	$0.00		$0.00		$0.00		$1,112.10
Great West Engineering (Well No.2 Evaluation and Drilling Test Well)	27292	09/20/22	$0.00	$16,306.10	25262	10/07/22	$0.00		$16,306.10	#2	$0.00	$0.00	$0.00		$0.00		$0.00		$16,306.10
Great West Engineering (Well No.2 Evaluation and Drilling Test Well)	11180	01/04/23	$53,137.50	$53,137.50	24833	02/09/23	$0.00		$0.00		$0.00	$0.00	$53,137.50	#2	$0.00		$0.00		$53,137.50
Great West Engineering (Well No.2 Evaluation and Drilling Test Well)	448254	01/14/22	$1,221.50	$1,221.50	24821	02/09/22	$0.00		$1,221.50	#2	$0.00	$0.00	$0.00		$0.00		$0.00		$1,221.50
Great West Engineering (Well No.2 Evaluation and Drilling Test Well)	11381	06/01/22	$64,344.00	$64,344.00	25112	07/15/22	$0.00		$46,984.97	#2	$0.00	$0.00	$17,359.03	#3	$0.00		$0.00		$64,344.00
Great West Engineering (Well No.2 Evaluation and Drilling Test Well)	443287	06/30/22	$1,526.00	$1,526.00	25096	07/15/22	$0.00		$1,526.00	#2	$0.00	$0.00	$0.00		$0.00		$0.00		$1,526.00
Great West Engineering (Well No.2 Evaluation and Drilling Test Well)	27617	10/19/22	$2,208.25	$1,816.25	25324	11/16/22	$0.00		$1,816.25	#2	$0.00	$0.00	$0.00		$0.00		$0.00		$1,816.25
Great West Engineering (Well No.2 Evaluation and Drilling Test Well)	27617	10/19/22	$0.00	$392.00	25324	11/16/22	$0.00		$392.00	#2	$0.00	$0.00	$0.00		$0.00		$0.00		$392.00
Great West Engineering (Well No.2 Evaluation and Drilling Test Well)	27635	10/19/22	$11,898.53	$418.00	25326	11/16/22	$0.00		$418.00	#2	$0.00	$0.00	$0.00		$0.00		$0.00		$418.00
Great West Engineering (Well No.2 Evaluation and Drilling Test Well)	27635	10/19/22	$0.00	$10,183.53	25326	11/16/22	$0.00		$10,183.53	#2	$0.00	$0.00	$0.00		$0.00		$0.00		$10,183.53
Great West Engineering (Well No.2 Evaluation and Drilling Test Well)	27635	10/19/22	$0.00	$1,058.00	25329	11/16/22	$0.00		$1,058.00	#2	$0.00	$0.00	$0.00		$0.00		$0.00		$1,058.00
Great West Engineering (Well No.2 Evaluation and Drilling Test Well)	28368	2/15/22	$5,181.00	$1,181.00	24762	01/03/22	$0.00		$1,181.00	#1	$0.00	$0.00	$0.00		$0.00		$0.00		$1,181.00
Great West Engineering (Well No.2 Evaluation and Drilling Test Well)	25477	01/20/22	$817.50	$817.50	24824	02/14/22	$0.00		$817.50	#1	$0.00	$0.00	$0.00		$0.00		$0.00		$817.50
Great West Engineering (Well No.2 Evaluation and Drilling Test Well)	25858	02/24/22	$1,341.50	$1,341.50	24884	03/11/22	$0.00		$1,341.50	#1	$0.00	$0.00	$0.00		$0.00		$0.00		$1,341.50
Great West Engineering (Well No.2 Evaluation and Drilling Test Well)	26413	05/20/22	$1,164.00	$1,164.00	25047	06/17/22	$0.00		$1,164.00	#1	$0.00	$0.00	$0.00		$0.00		$0.00		$1,164.00
Great West Engineering (Well No.2 Evaluation and Drilling Test Well)	26602	06/21/22	$582.00	$582.00	25101	07/15/22	$0.00		$582.00	#1	$0.00	$0.00	$0.00		$0.00		$0.00		$582.00
Great West Engineering (Well No.2 Evaluation and Drilling Test Well)	27805	11/15/22	$1,844.00	$77.00	25398	12/16/22	$0.00		$77.00	#2	$0.00	$0.00	$0.00		$0.00		$0.00		$77.00
Great West Engineering (Well No.2 Evaluation and Drilling Test Well)	27805	11/15/22	$0.00	$1,867.00	25398	12/16/22	$0.00		$1,867.00	#2	$0.00	$0.00	$0.00		$0.00		$0.00		$1,867.00
Great West Engineering (Well No.2 Evaluation and Drilling Test Well)	27806	11/15/22	$17,761.62	$280.50	25398	12/16/22	$0.00		$280.50	#2	$0.00	$0.00	$0.00		$0.00		$0.00		$280.50
Great West Engineering (Well No.2 Evaluation and Drilling Test Well)	27806	11/15/22	$0.00	$5,774.49	25398	12/16/22	$0.00		$5,774.49	#2	$0.00	$0.00	$0.00		$0.00		$0.00		$5,774.49
Great West Engineering (Well No.2 Evaluation and Drilling Test Well)	27806	11/15/22	$0.00	$9,898.70	25398	12/16/22	$0.00		$9,898.70	#2	$0.00	$0.00	$0.00		$0.00		$0.00		$9,898.70
Great West Engineering (Well No.2 Evaluation and Drilling Test Well)	11951	08/04/22	$175.00	$175.00	25165	09/09/22	$0.00		$0.00		$0.00	$0.00	$0.00		$0.00		$175.00	1	$175.00
Great West Engineering (Well No.2 Evaluation and Drilling Test Well)	12006	09/06/22	$272.00	$272.00	25243	10/09/22	$0.00		$0.00		$0.00	$0.00	$0.00		$0.00		$272.00	1	$272.00
Great West Engineering (Well No.2 Evaluation and Drilling Test Well)	12960	11/05/22	$58.50	$58.50	25302	11/05/22	$0.00		$0.00		$0.00	$0.00	$0.00		$0.00		$58.50	1	$58.50
Great West Engineering (Well No.2 Evaluation and Drilling Test Well)	24871	09/27/21	$7,666.25	$7,666.25	24668	11/18/21	$0.00		$7,666.25	4	$0.00	$0.00	$0.00		$0.00		$0.00		$7,666.25
Great West Engineering (Well No.2 Evaluation and Drilling Test Well)	304993	1/04/22	$160.00	$160.00	25413	01/04/22	$0.00		$160.00	4	$0.00	$0.00	$0.00		$0.00		$0.00		$160.00
Great West Engineering (Well No.2 Evaluation and Drilling Test Well)	27988	12/13/22	$1,370.50	$1,370.50	25398	12/16/22	$0.00		$1,370.50	4	$0.00	$0.00	$0.00		$0.00		$0.00		$1,370.50
Great West Engineering (Well No.2 Evaluation and Drilling Test Well)	27988	12/13/22	$124.50	$124.50	25191	01/15/22	$0.00		$124.50	4	$0.00	$0.00	$0.00		$0.00		$0.00		$124.50
Great West Engineering (Well No.2 Evaluation and Drilling Test Well)	11614	11/01/22	$2,864.80	$2,864.80	25481	01/13/23	$0.00		$2,864.80	4	$0.00	$0.00	$0.00		$0.00		$0.00		$2,864.80
Great West Engineering (Well No.2 Evaluation and Drilling Test Well)	28131	12/23/22	$1,761.50	$764.00	25473	01/30/23	$0.00		$764.00	4	$0.00	$0.00	$0.00		$0.00		$0.00		$764.00
Great West Engineering (Well No.2 Evaluation and Drilling Test Well)	28131	12/23/22	$0.00	$1,027.50	25473	01/30/23	$0.00		$1,027.50	4	$0.00	$0.00	$0.00		$0.00		$0.00		$1,027.50
Great West Engineering (Well No.2 Evaluation and Drilling Test Well)	28132	12/01/22	$92,355.78	$474.00	25473	01/30/23	$0.00		$474.00	4	$0.00	$0.00	$0.00		$0.00		$0.00		$474.00
Great West Engineering (Well No.2 Evaluation and Drilling Test Well)	28132	12/01/22	$0.00	$1,290.20	25473	01/30/23	$0.00		$1,290.20	4	$0.00	$0.00	$0.00		$0.00		$0.00		$1,290.20
Great West Engineering (Well No.2 Evaluation and Drilling Test Well)	28132	12/01/22	$0.00	$8,490.55	25473	01/30/23	$0.00		$8,490.55	4	$0.00	$0.00	$0.00		$0.00		$0.00		$8,490.55
Great West Engineering (Well No.2 Evaluation and Drilling Test Well)	5,990.30	01/18/23	$782.50	$782.50	25587	02/27/23	$0.00		$782.50	5	$0.00	$0.00	$0.00		$0.00		$0.00		$782.50
Great West Engineering (Well No.2 Evaluation and Drilling Test Well)	28299	01/23/23	$15,225.25	$812.50	25587	02/27/23	$0.00		$812.50	5	$0.00	$0.00	$0.00		$0.00		$0.00		$812.50
Great West Engineering (Well No.2 Evaluation and Drilling Test Well)	28299	01/23/23	$0.00	$220.00	25587	02/27/23	$0.00		$220.00	5	$0.00	$0.00	$0.00		$0.00		$0.00		$220.00
Great West Engineering (Well No.2 Evaluation and Drilling Test Well)	28299	01/23/23	$0.00	$11,307.70	25587	02/27/23	$0.00		$11,307.70	5	$0.00	$0.00	$0.00		$0.00		$0.00		$11,307.70
Great West Engineering (Well No.2 Evaluation and Drilling Test Well)	28299	01/23/23	$0.00	$2,806.05	25587	02/27/23	$0.00		$2,806.05	5	$0.00	$0.00	$0.00		$0.00		$0.00		$2,806.05
Great West Engineering (Well No.2 Evaluation and Drilling Test Well)	28332	01/24/23	$15,154.89	$3,539.69	25587	02/27/23	$0.00		$3,539.69	5	$0.00	$0.00	$0.00		$0.00		$0.00		$3,539.69
Great West Engineering (Well No.2 Evaluation and Drilling Test Well)	28333	01/24/23	$0.00	$615.00	25587	02/27/23	$0.00		$615.00	5	$0.00	$0.00	$0.00		$0.00		$0.00		$615.00
Great West Engineering (Well No.2 Evaluation and Drilling Test Well)	5,251.51	01/25/23	$274.35	$279.35	25566	03/22/23	$279.35	1	$0.00		$0.00	$0.00	$0.00		$0.00		$0.00		$279.35
Great West Engineering (Well No.2 Evaluation and Drilling Test Well)	5,251.29	01/26/23	$308.50	$308.50	25566	03/22/23	$308.50	1	$0.00		$0.00	$0.00	$0.00		$0.00		$0.00		$308.50
Great West Engineering (Well No.2 Evaluation and Drilling Test Well)	5,275.10	02/01/23	$214.64	$214.64	25566	03/22/23	$214.64	1	$0.00		$0.00	$0.00	$0.00		$0.00		$0.00		$214.64
Great West Engineering (Well No.2 Evaluation and Drilling Test Well)	5,219.95	01/25/23	$4,401.90	$4,401.90	25566	03/22/23	$4,401.90	1	$0.00		$0.00	$0.00	$0.00		$0.00		$0.00		$4,401.90
Great West Engineering (Well No.2 Evaluation and Drilling Test Well)	5,219.97	02/01/23	$99.91	$99.91	25566	03/22/23	$99.91	1	$0.00		$0.00	$0.00	$0.00		$0.00		$0.00		$99.91
Great West Engineering (Well No.2 Evaluation and Drilling Test Well)	11554	02/15/23	$18,172.53	$18,172.53	25579	03/22/23	$18,172.53	1	$0.00		$0.00	$0.00	$0.00		$0.00		$0.00		$18,172.53
Great West Engineering (Well No.2 Evaluation and Drilling Test Well)	28639	02/23/23	$1,164.50	$203.75	25567	03/27/23	$0.00		$203.75	6	$0.00	$0.00	$0.00		$0.00		$0.00		$203.75
Great West Engineering (Well No.2 Evaluation and Drilling Test Well)	28639	02/23/23	$0.00	$854.25	25567	03/27/23	$0.00		$854.25	6	$0.00	$0.00	$0.00		$0.00		$0.00		$854.25
Great West Engineering (Well No.2 Evaluation and Drilling Test Well)	28695	02/27/23	$1,719.23	$209.90	25567	03/27/23	$0.00		$209.90	6	$0.00	$0.00	$0.00		$0.00		$0.00		$209.90
Great West Engineering (Well No.2 Evaluation and Drilling Test Well)	28695	02/27/23	$0.00	$2,421.48	25567	03/27/23	$0.00		$2,421.48	6	$0.00	$0.00	$0.00		$0.00		$0.00		$2,421.48
Great West Engineering (Well No.2 Evaluation and Drilling Test Well)	28695	02/27/23	$0.00	$297.90	25567	03/27/23	$0.00		$297.90	6	$0.00	$0.00	$0.00		$0.00		$0.00		$297.90
Great West Engineering (Well No.2 Evaluation and Drilling Test Well)	28696	02/27/23	$0.00	$782.75	25567	03/27/23	$0.00		$783.75	6	$0.00	$0.00	$0.00		$0.00		$0.00		$783.75
40.0 (Build-It)	86856	03/07/23	$1,680.75	$1,680.75	25564	03/22/23	$1,680.75	1	$0.00		$0.00	$0.00	$0.00		$0.00		$0.00		$1,680.75
Great West Engineering (Well No.2 Evaluation and Drilling Test Well)	1847	03/31/23	$2,263.37	$2,263.37	25605	04/26/23	$2,263.37	2	$0.00		$0.00	$0.00	$0.00		$0.00		$0.00		$2,263.37
Great West Engineering (Well No.2 Evaluation and Drilling Test Well)	28873	03/24/23	$1,736.25	$838.25	25633	05/12/23	$838.25	2	$0.00		$0.00	$0.00	$0.00		$0.00		$0.00		$838.25
Great West Engineering (Well No.2 Evaluation and Drilling Test Well)	28873	03/24/23	$0.00	$900.00	25633	05/12/23	$0.00		$900.00	2	$0.00	$0.00	$0.00		$0.00		$0.00		$900.00
Great West Engineering (Well No.2 Evaluation and Drilling Test Well)	28875	03/24/23	$4,552.40	$1,794.65	25633	05/12/23	$1,794.65	2	$0.00		$0.00	$0.00	$0.00		$0.00		$0.00		$1,794.65
Great West Engineering (Well No.2 Evaluation and Drilling Test Well)	28875	03/24/23	$0.00	$2,001.88	25633	05/12/23	$2,001.88	2	$0.00		$0.00	$0.00	$0.00		$0.00		$0.00		$2,001.88
Great West Engineering (Well No.2 Evaluation and Drilling Test Well)	28875	03/24/23	$0.00	$586.48	25633	05/12/23	$586.48	2	$0.00		$0.00	$0.00	$0.00		$0.00		$0.00		$586.48
Great West Engineering (Well No.2 Evaluation and Drilling Test Well)	29149	04/20/23	$3,436.50	$1,917.50	25704	06/14/23	$1,917.50	3	$0.00		$0.00	$0.00	$0.00		$0.00		$0.00		$1,917.50
Great West Engineering (Well No.2 Evaluation and Drilling Test Well)	29149	04/20/23	$0.00	$1,521.00	25704	06/14/23	$0.00		$1,521.00	8	$0.00	$0.00	$0.00		$0.00		$0.00		$1,521.00
Great West Engineering (Well No.2 Evaluation and Drilling Test Well)	29150	04/20/23	$1,761.52	$1,026.52	25704	06/14/23	$1,026.52	3	$0.00		$0.00	$0.00	$0.00		$0.00		$0.00		$1,026.52
Great West Engineering (Well No.2 Evaluation and Drilling Test Well)	29150	04/20/23	$0.00	$735.00	25704	06/14/23	$735.00	3	$0.00		$0.00	$0.00	$0.00		$0.00		$0.00		$735.00
Great West Engineering (Well No.2 Evaluation and Drilling Test Well)	29295	05/25/23	$35,289.88	$35,032.73	25734	06/29/23	$35,032.73	4	$0.00		$0.00	$0.00	$0.00		$0.00		$0.00		$35,032.73
Great West Engineering (Well No.2 Evaluation and Drilling Test Well)	29295	05/25/23	$0.00	$256.25	25734	06/29/23	$0.00		$256.25	9	$0.00	$0.00	$0.00		$0.00		$0.00		$256.25
Great West Engineering (Well No.2 Evaluation and Drilling Test Well)	29295	05/25/23	$1,824.71	$1,824.71	25734	06/29/23	$0.00		$1,824.71	9	$0.00	$0.00	$0.00		$0.00		$0.00		$1,824.71
Great West Engineering (Well No.2 Evaluation and Drilling Test Well)	29643	06/26/23	$8,158.50	$7,808.00	25756	07/07/23	$0.00		$7,808.00	10	$0.00	$0.00	$0.00		$0.00		$0.00		$7,808.00
Great West Engineering (Well No.2 Evaluation and Drilling Test Well)	29643	06/26/23	$0.00	$350.00	25756	07/07/23	$0.00		$350.00	10	$0.00	$0.00	$0.00		$0.00		$0.00		$350.00
Great West Engineering (Well No.2 Evaluation and Drilling Test Well)	29644	06/26/23	$1,280.00	$34.50	25756	07/07/23	$0.00		$34.50	10	$0.00	$0.00	$0.00		$0.00		$0.00		$34.50
Great West Engineering (Well No.2 Evaluation and Drilling Test Well)	29644	06/26/23	$0.00	$264.00	25756	07/07/23	$0.00		$264.00	10	$0.00	$0.00	$0.00		$0.00		$0.00		$264.00
Great West Engineering (Well No.2 Evaluation and Drilling Test Well)	29644	06/26/23	$0.00	$956.50	25756	07/07/23	$0.00		$956.50	10	$0.00	$0.00	$0.00		$0.00		$0.00		$956.50
Great West Engineering (Well No.2 Evaluation and Drilling Test Well)	29750	07/17/23	$4,791.25	$4,341.25	25873	09/12/23	$4,341.25	5	$0.00		$0.00	$0.00	$0.00		$0.00		$0.00		$4,341.25
Great West Engineering (Well No.2 Evaluation and Drilling Test Well)	29750	07/17/23	$0.00	$300.00	25873	09/12/23	$0.00		$300.00	11	$0.00	$0.00	$0.00		$0.00		$0.00		$300.00
Great West Engineering (Well No.2 Evaluation and Drilling Test Well)	29751	07/17/23	$4,203.42	$234.00	25873	09/12/23	$0.00		$234.00	11	$0.00	$0.00	$0.00		$0.00		$0.00		$234.00
Great West Engineering (Well No.2 Evaluation and Drilling Test Well)	29751	07/17/23	$0.00	$7,969.42	25873	09/12/23	$0.00		$7,969.42	11	$0.00	$0.00	$0.00		$0.00		$0.00		$7,969.42
1	1	07/29/23	$45,305.90	$45,305.90	25884	09/12/23	$45,305.90	5	$0.00		$0.00	$0.00	$0.00		$0.00		$0.00		$45,305.90
Great West Engineering (Well No.2 Evaluation and Drilling Test Well)	30158	08/24/23	$3,310.33	$1,184.00	25908	09/26/23	$0.00		$1,184.00	12	$0.00	$0.00	$0.00		$0.00		$0.00		$1,184.00
Great West Engineering (Well No.2 Evaluation and Drilling Test Well)	30158	08/24/23	$0.00	$2,126.33	25908	09/26/23	$0.00		$2,126.33	12	$0.00	$0.00	$0.00		$0.00		$0.00		$2,126.33
Great West Engineering (Well No.2 Evaluation and Drilling Test Well)	30157	08/24/23	$1,211.25	$338.25	25908	09/26/23	$0.00		$338.25	12	$0.00	$0.00	$0.00		$0.00		$0.00		$338.25
Great West Engineering (Well No.2 Evaluation and Drilling Test Well)	30157	08/24/23	$0.00	$372.00	25908	09/26/23	$0.00		$372.00	12	$0.00	$0.00	$0.00		$0.00		$0.00		$372.00
Great West Engineering (Well No.2 Evaluation and Drilling Test Well)	30157	08/24/23	$0.00	$501.00	25908	09/26/23	$0.00		$501.00	12	$0.00	$0.00	$0.00		$0.00		$0.00		$501.00
1	28407	10/01/23	$3,647.75	$187.00	25931	01/02/24	$187.00	6	$0.00		$0.00	$0.00	$0.00		$0.00		$0.00		$0.00
1	30402	08/21/23	$0.00	$285.25	26078	01/02/24	$285.25	6	$0.00		$0.00	$0.00	$0.00		$0.00		$0.00		$285.25
2	30402	08/21/23	$0.00	$268.00	26078	01/02/24	$268.00	6	$0.00		$0.00	$0.00	$0.00		$0.00		$0.00		$268.00
1	30403	08/21/23	$0.00	$257.50	26078	01/02/24	$0.00		$257.50	13	$0.00		$0.00		$0.00