
MCEP CONTRACT NUMBER REQUEST NUMBER
MT-ARPA-CG-23-624

SECTION II - FINANCIAL
A                                       

Amount Budgeted
B                         

Amount Expended 
Prior to this 

Request

C                           
Amount Requested

D                                        
Balance Remaining 
After This Request

1.  TOTAL ADMINISTRATION BUDGET $18,000.00 $8,992.00 $2,060.00 $6,948.00
% of Total Grant % of Column A

#DIV/0! #DIV/0!
3.  TOTAL ACTIVITY BUDGET $607,000.00 $228,436.78 $81,512.07 $297,051.15

% of Total Grant % of Column A
#DIV/0! #DIV/0!

5. TOTAL GRANT BUDGET $625,000.00 $237,428.78 $83,572.07 $303,999.15
TOTAL Amount 

Requested $83,572.07
REMARKS:

EXPENDITURES  REASONABLE, APPROPRIATE   ________       
 SIGNATURES CORRECT                                       ________ 
CONSISTENT WITH PRECEDING REQUESTS& SABHRS  ______  
ADMINISTRATION DOES NOT EXCEED 10%       __________

SECTION I -  MCEP RECIPIENT INFORMATION                                   

DATE: SIGNATURE TITLE

BUDGET AMENDMENT APPROVED                     _________     

COUNTERSIGNATURE TITLE

Make Deposit Payable To:Name and Address of MCEP Recipient

3951023646           092902132

6

2. Percent

TOTAL AMOUNT REQUESTED                                     
                                          $83,572.07

APPROVED BY:

City of Three Forks
PO Box 187
Three Forks, MT 59752

City of Three Forks

Montana Department of Commerce                                                                      Montana Coal  Endowment Program                                                                                                                                                           
Grant Administration Manual                                             2-A

4. Percent

DATE:

TITLE:

SECTION IV - DOC APPROVAL

SECTION III - LOCAL APPROVAL
“By signing this report, I certify to the best of my knowledge and belief that the report is true, complete, and accurate, and 

DATE:



Attn Grant Manager: 

Invoice Number
Dates of Service/ 
Invoice Date Amount

67132 9/22/2025 $44.80
38154 11/14/2025 $4,577.75
38155 11/14/2025 $27,509.14
8196 11/20/2025 $6,495.00

68645 11/4/2025 $40.00
106857 11/11/2025 $2,260.00

$40,926.69

Authorized Recipient Name
Date Processed

Authorized 
Signature Authorized Recipient Signature

Date Title

VENDOR’S NAME AND ADDRESS BILLED TO

STATE OF MONTANA

VENDOR INVOICE •        VENDOR RETURNS SIGNED ORIGINAL

•         FILE ORIGINAL WITH TRANSFER-WARRANT CLAIM.

Three Forks DNRC-CARDD
PO Box 187  PO Box 201601
Three Forks, MT 59752 Helena, MT 59620-1601

Name of Business/Vendor
Budget Category / Task Number and Description (see Grant 
Agreement Attachment B Budget)

Coleen O'Rourke

PROJECT INFORMATION:

Grant Agreement Number: AM-22-0070 Project Name Water System Improvements
Period of Performance:  09/25/2025-11/20/2025 Reimbursement Request Number: 21

DESCRIPTION OF GOODS DELIVERED OR SERVICES RENDERED:

Three Forks Lumber and Ready Mix Construction
Great West Engineering Engineering Basic
Great West Engineering Engineering Basic
Vos Electric Construction
Three Forks Lumber and Ready Mix Construction
AE2S Engineering Basic

Mayor

GRAND TOTAL

STATE USE ONLY APPROVED FOR PAYMENT

I certify that this invoice is correct in all respects and that payment has not been 
received.

Randy Johnston



From

1.

2.

3.

4.

5.

a. X

b. X

c.

6.

7.

8.

9. 1% MT Gross Receipts Tax (1% x Line 8)

10. Unscheduled Employment of the Engineer

11. Current Payment Due (less MT GRT)

12.

224,326.10$                

784,476.10$                

499,618.00$                

1-19116

Current Contract Price (Line 1 + Line 2)

Contractor:

24,980.90$                  

Net change by Change Orders

Public Water Supply Wells

784.68$                        

77,683.39$                  

-$                              

to

Original Contract Price

 $       499,618.00 

284,858.10$                

 $                        -   

Total Work completed and materials stored to date 

(Sum of Column G Lump Sum Total and Column J Unit Price Total)

Retainage

Work Completed

Stored Materials

Total Retainage (Line 5.a + Line 5.b)

Amount eligible to date (Line 4 - Line 5.c)

Less previous payments (Line 6 from prior application)

Gross Amount due this application

24,980.90$                  

-$                              

78,468.07$                  

5%

396,169.03$                

560,150.00$                

9/23/2025 11/12/2025

Application Date: 11/18/2025

Approved by Funding Agency

By:

Title:

Date:

By:

Title:

Date:

By:

Title:

Date:

By:

Title:

474,637.10$                

Date:

Signature: 11/18/2025Date:

O'Keefe Drilling Co

Contractor's Certification

Balance to finish,  (Line 3 - Line 4)

Approved by Owner

The undersigned Contractor certifies, to the best of its knowledge, the following:

(1) All previous progress payments received from Owner on account of Work done under the Contract have been 

applied on account to discharge Contractor's legitimate obligations incurred in connection with the Work covered by 

prior Applications for Payment;

(2) Title to all Work, materials and equipment incorporated in said Work, or otherwise listed in or covered by this 

Application for Payment, will pass to Owner at time of payment free and clear of all liens, security interests, and 

encumbrances (except such as are covered by a bond acceptable to Owner indemnifying Owner against any such 

liens, security interest, or encumbrances); and

(3) All the Work covered by this Application for Payment is in accordance with the Contract Documents and is not 

defective.

Recommended by Engineer

Contractor's Application for Payment  

Application No.: 10

City of Three Forks

O'Keefe Drilling

Great West Engineering

City of Three Forks

Owner's Project No.:

Engineer's Project No.:

Contractor's Project No.:

Application Period:

Contract:

Owner:

Contractor:

Engineer:

Project:

EJCDC C-620 Contractor's Application for Payment

(c) 2018 National Society of Professional Engineers for EJCDC.  All rights reserved.

Project Engineer

11/25/25



MONTANA
CGR-2
Rev 01-101% Contractor’s Gross Receipts

Gross Receipts Withholding Return
Form CGR-2 is required to be completed and mailed to the Department of Revenue within 30 days after each payment 
is made to the prime contractor or subcontractor.

1. Contract awarded by: Enter the federal employer identifi cation number, business name and address. Place an 
“X” in the “Government Entity” box if you are remitting the 1% contractor’s gross receipts payment on behalf of a 
prime contractor. Place an “X” in the “Prime Contractor” box if you are allocating the 1% contractor’s gross receipts 
from your prime contractor’s account to your subcontractor’s account.
 Government Entity  Prime Contractor 
Federal Identifi cation Number (FEIN)
Name
Address
City State Zip Code

2. Contract awarded to: Enter the federal employer identifi cation number, business name and address. Place an “X” 
in the “Prime Contractor” box if you are remitting the 1% contractor’s gross receipts on behalf of a prime contractor. 
Place an “X” in the “Subcontractor” box if you are allocating the 1% contractor’s gross receipts from your prime 
contractor’s account to your subcontractor’s account.
 Prime Contractor  Subcontractor 
Federal Identifi cation Number (FEIN)
Name
Address
City State Zip Code

3. Enter the Government Issued Purchase Order Number here. ......................................3.
4. Enter the contract award date here. ..............................................................................4. _____/_____/20___
5. Enter the month and year this payment was earned. ....................................................5. _____/20___
6. Enter the gross dollar amount due to the prime contractor or subcontractor here. .......6. $
7. Multiply the amount on line 6 by 1% (.01) and enter the result here. This is your 1% 

Contractor’s Gross Receipts. .....................................................................................7. $
8. Subtract line 7 from line 6 and enter the result here. This is the net amount paid to 

the prime contractor or subcontractor. .....................................................................8. $
9. Check the box below that identifi es the type of return you are fi ling and enter the date 

the payment was made to the prime contractor or subcontractor..................................9. _____/_____/20___
9(a)  I am enclosing the amount reported on line 7 for credit to my prime contractor’s account.
9(b)  I am allocating the amount reported on line 7 for credit to my subcontractor’s account.

10. Enter a description of the work performed under this contract.

11. Enter the location in Montana where this work is performed. Be specifi c with your description.

Withholding return submitted by: Select the appropriate box identifying which entity is completing this return; sign this 
return and enter the information requested below.
 Government Entity  Prime Contractor  Subcontractor 
Preparer’s Signature
Preparer’s Title Date
Telephone Number Fax Number

Please mail this registration to:
Department of Revenue, P.O. Box 5835, Helena, MT  59604-5835



12/4/2025

ADMINISTRATIVE/ FINANCIAL COSTS: Budgeted
Previously 
Expended

Amount of 
Draw

Balance 
Remaining Budgeted

Previously 
Expended

Amount of 
Draw

Balance 
Remaining Budgeted

Previously 
Expended

Amount of 
Draw

Balance 
Remaining Budgeted

Previously 
Expended

Amount of 
Draw

Balance 
Remaining Budgeted

Previously 
Expended

Amount of 
Draw

Balance 
Remaining Budgeted

Previously 
Expended

Amount of 
Draw

Balance 
Remaining Budgeted Expended Balance

Professional Services $15,000.00 $13,733.10 $1,266.90 $45,000.00 $38,796.00 $6,204.00 $0.00 $0.00 $15,000.00 $8,992.00 $1,900.00 $4,108.00 $0.00 $0.00 $0.00 $0.00 $75,000.00 $63,421.10 $11,578.90
Legal Costs $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $2,000.00 $160.00 $1,840.00 $0.00 $0.00 $507.00 $507.00 $0.00 $2,507.00 $667.00 $1,840.00
Travel & Training $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $1,000.00 $1,000.00 $0.00 $0.00 $0.00 $0.00 $1,000.00 $0.00 $1,000.00
Audit Fees $30,000.00 $30,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $30,000.00 $0.00 $30,000.00
Debt Service Reserve $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $30,000.00 $30,000.00 $30,000.00 $0.00 $30,000.00
Bond Costs $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
Total Administrative Costs $45,000.00 $13,733.10 $0.00 $31,266.90 $45,000.00 $38,796.00 $0.00 $6,204.00 $0.00 $0.00 $0.00 $0.00 $18,000.00 $8,992.00 $2,060.00 $6,948.00 $0.00 $0.00 $0.00 $0.00 $30,507.00 $507.00 $0.00 $30,000.00 $138,507.00 $64,088.10 $74,418.90

ACTIVITY COSTS:
Land Acquisition $0.00 $0.00 $27,863.20 $11,154.75 $16,708.45 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $27,863.20 $11,154.75 $16,708.45
Geotech $0.00 $0.00 $30,000.00 $22,634.95 $7,365.05 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $30,000.00 $22,634.95 $7,365.05
Engineering - Additional Services (hydrogeologic, test well 
const, water rights, rights of way, permitting) $0.00 $0.00 $258,184.82 $258,184.82 $0.00 $0.00 $0.00 $0.00 $0.00 $125,000.00 $125,000.00 $0.00 $2,000.00 $1,175.75 $824.25 $385,184.82 $384,360.57 $824.25
Engineering Basic (Preliminary design, final design, bidding, 
CM and post CM) $434,946.88 $395,736.14 $34,346.89 $4,863.85 $134,143.17 $85,657.48 $48,485.69 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $569,090.05 $515,740.51 $53,349.54
RPR $282,400.00 $148,631.02 $133,768.98 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $282,400.00 $148,631.02 $133,768.98
Construction $232,676.12 $186,147.12 $6,579.80 $39,949.20 $31,315.41 $31,315.41 $0.00 $2,000,000.00 $2,000,000.00 $0.00 $607,000.00 $228,436.78 $81,512.07 $297,051.15 $0.00 $0.00 $283,795.00 $283,795.00 $3,154,786.53 $2,533,991.18 $620,795.35
Contingency $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
Total Activity Costs $950,023.00 $730,514.28 $40,926.69 $178,582.03 $481,506.60 $408,947.41 $0.00 $72,559.19 $2,000,000.00 $2,000,000.00 $0.00 $0.00 $607,000.00 $228,436.78 $81,512.07 $297,051.15 $125,000.00 $125,000.00 $0.00 $0.00 $285,795.00 $0.00 $1,175.75 $284,619.25 $4,449,324.60 $3,616,512.98 $832,811.62

TOTAL PROJECT COSTS $995,023.00 $744,247.38 $40,926.69 $209,848.93 $526,506.60 $447,743.41 $0.00 $78,763.19 $2,000,000.00 $2,000,000.00 $0.00 $0.00 $625,000.00 $237,428.78 $83,572.07 $303,999.15 $125,000.00 $125,000.00 $0.00 $0.00 $316,302.00 $507.00 $1,175.75 $314,619.25 $4,587,831.60 $3,680,601.08 $907,230.52
78.91% $785,174.07 85.04% $447,743.41 100.00% $2,000,000.00 51.36% $321,000.85 100.00% $125,000.00 $1,682.75 80.23%

Budget Modification Notes
5/7/2025 LFR Move $8,815.18 from Additional Services down to Engineering Basic, as Additional services are completed.

8/21/2025 LFR Move $6,967.61 from Engineering to Construction to pay for Well Items.
9/5/2025 LFR Move $7,136.80 from land acquisition to construction to pay for materials.

10/8/2025 ARPA MAG Move $146,547.12 from Engineering Basic to Construction to pay for final Emerine Pay Application and Well Items.

Closed Out

Three Forks ARPA MAG Total BudgetThree Forks ARPA LFR Local ContributionARPA Competitive MCEP DNRC-RRG



UNIFORM INVOICE TRACKING SPREADSHEET FOR:                                                                                                                                                                                  Three Forks Water System Improvements DATE: 12/04/25

Vendor's Name

Invoice or Pay 
Estimate 
Number             

Invoice 
Date or 
Time Period 
Covered

Total Amount of 
Invoice

Total Line Item 
Amount

Warrant 
Number Date Paid

Total Amount 
Paid This 
Invoice

Funding Source: Funding Source: Funding Source: Funding Source: Funding Source: Funding Source:

ARPA - MAG #
ARPA - LFR 

Direct Allocation # ARPA Comp MCEP DNRC # Local #
Great West Engineering (Hydrogeologic Investigation) 23645 03/24/21 $1,196.25 $1,196.25 24312 4/19/2021 $1,196.25 1 $1,196.25
Great West Engineering (Hydrogeologic Investigation) 23811 04/22/21 $1,926.80 $1,926.80 24367 05/17/21 $1,926.80 1 $1,926.80
Great West Engineering (Hydrogeologic Investigation) 23951 05/19/21 $11,239.04 $11,239.04 24395 05/27/21 $11,239.04 1 $11,239.04
Great West Engineering (Hydrogeologic Investigation) 24199 06/25/21 $2,741.90 $2,741.90 24474 07/06/21 $2,741.90 1 $2,741.90
Great West Engineering (Hydrogeologic Investigation) 24473 07/26/21 $3,836.50 $3,836.50 24530 08/19/21 $3,836.50 1 $3,836.50
Great West Engineering (Hydrogeologic Investigation) 24636 08/26/21 $1,487.00 $1,487.00 24584 09/20/21 $1,487.00 1 $1,487.00
Great West Engineering (Hydrogeologic Investigation) 24856 09/24/21 $1,410.35 $1,410.35 24686 11/18/21 $1,410.35 1 $1,410.35
Great West Engineering (Hydrogeologic Investigation) 25029 10/22/21 $4,943.05 $2,036.40 24686 11/18/21 $2,036.40 1 $2,036.40
Great West Engineering (Land Acquisition/ROW) 25029 10/22/21 $0.00 $580.00 24686 11/18/21 $580.00 1 $580.00
Great West Engineering (Well No.6 Evaluation and Drilling Test Well) 25029 10/22/21 $0.00 $2,326.65 24686 11/18/21 $2,326.65 1 $2,326.65
Great West Engineering (Hydrogeologic Investigation) 25369 12/15/21 $10,617.71 $9,602.71 24762 01/03/22 $9,602.71 1 $9,602.71
Great West Engineering (Well No.6 Evaluation and Drilling Test Well) 25369 12/15/21 $0.00 $1,015.00 24762 01/03/22 $1,015.00 1 $1,015.00
Great West Engineering (Hydrogeologic Investigation) 25670 01/20/22 $11,794.89 $11,219.64 24824 02/14/22 $11,219.64 1 $11,219.64
Great West Engineering (Well No.6 Evaluation and Drilling Test Well) 25670 01/20/22 $0.00 $575.25 24824 02/14/22 $575.25 1 $575.25
Great West Engineering (Hydrogeologic Investigation) 25859 02/24/22 $8,372.70 $7,554.70 24864 03/11/22 $7,554.70 1 $7,554.70
Great West Engineering (Land Acquistion ROW) 25859 02/24/22 $0.00 $83.00 24864 03/11/22 $83.00 1 $83.00
Great West Engineering (Well No.6 Evaluation and Drilling Test Well) 25859 02/24/22 $0.00 $735.00 24864 03/11/22 $735.00 1 $735.00
Great West Engineering (Hydrogeologic Investigation) 26063 03/24/22 $7,890.56 $252.18 24932 04/15/22 $252.18 1 $252.18
Great West Engineering (Land Acquistion ROW) 26063 03/24/22 $0.00 $746.45 24932 04/15/22 $746.45 1 $746.45
Great West Engineering (Well No.6 Evaluation and Drilling Test Well) 26063 03/24/22 $0.00 $6,891.93 24932 04/15/22 $6,891.93 1 $6,891.93
Great West Engineering (Well No.6 Evaluation and Drilling Test Well) 26237 04/25/22 $3,067.00 $2,996.00 24972 05/16/22 $2,996.00 1 $2,996.00
Great West Engineering (Extended Pump Test Observation & Evaluation) 26237 04/25/22 $0.00 $71.00 24972 05/16/22 $71.00 1 $71.00
Great West Engineering (Well No.6 Evaluation and Drilling Test Well) 26509 05/20/22 $4,145.88 $4,145.88 25042 06/17/22 $4,145.88 1 $4,145.88
Great West Engineering (Land Acquistion ROW) 26603 06/21/22 $9,912.92 $3,185.90 25101 07/15/22 $3,185.90 1 $3,185.90
Great West Engineering (Well No.6 Evaluation and Drilling Test Well) 26603 06/21/22 $0.00 $6,727.02 25101 07/15/22 $6,727.02 1 $6,727.02
Great West Engineering (Grant Administration) 26910 07/21/22 $1,370.00 $1,370.00 25237 09/30/22 $1,370.00 2 $1,370.00
Great West Engineering (Land Acquisition) 26911 07/21/22 $12,528.28 $1,176.60 25237 09/30/22 $1,176.60 2 $1,176.60
Great West Engineering (Well No.6 Evaluation and Drilling Test Well) 26911 07/21/22 $0.00 $10,480.18 25237 09/30/22 $10,480.18 2 $10,480.18
Great West Engineering (Design, Permitting, Bidding & Construction of Well 6A) 26911 07/21/22 $0.00 $823.75 25237 09/30/22 $823.75 2 $823.75
Great West Engineering (Design, Permitting, Bidding & Construction of 5 Additional 26911 07/21/22 $0.00 $47.75 25237 09/30/22 $47.75 2 $47.75
Great West Engineering (Grant Administration) 27144 08/25/22 $2,298.50 $2,298.50 25204 09/16/22 $2,298.50 2 $2,298.50
Great West Engineering (Land Acquisition/ROW) 27151 08/26/22 $5,194.63 $281.50 25204 09/16/22 $281.50 2 $281.50
Great West Engineering (Well No.6 Evaluation and Drilling Test Well) 27151 08/26/22 $0.00 $492.50 25204 09/16/22 $492.50 2 $492.50
Great West Engineering (Design, Permitting, Bidding & Construction of Well 6A) 27151 08/26/22 $0.00 $4,420.63 25204 09/16/22 $4,420.63 2 $4,420.63
Great West Engineering (Grant Administration) 27291 09/20/22 $740.00 $740.00 25262 10/17/22 $740.00 2 $740.00
Great West Engineering (Land Acquisition/ROW) 27292 09/20/22 $18,378.00 $959.80 25262 10/17/22 $959.80 2 $959.80
Great West Engineering (Well No.6 Evaluation and Drilling Test Well) 27292 09/20/22 $0.00 $1,112.10 25262 10/17/22 $1,112.10 2 $1,112.10
Great West Engineering (Design, Permitting,Bidding & Construction of Well 6A) 27292 09/20/22 $0.00 $16,306.10 25262 10/17/22 $16,306.10 2 $16,306.10
Red Tiger Drilling 11189 01/04/22 $53,137.50 $53,137.50 24833 02/09/22 $53,137.50 2 $53,137.50
Energy Labratories 448254 01/14/22 $1,221.50 $1,221.50 24821 02/09/22 $1,221.50 2 $1,221.50
Red Tiger Drilling 11381 06/22/22 $64,344.00 $64,344.00 25113 07/13/22 $46,984.97 2 $17,359.03 2 $64,344.00
Energy Labratories 483287 06/30/22 $1,526.00 $1,526.00 25096 07/13/22 $1,526.00 2 $1,526.00
Great West Engineering (Preliminary Design) 27617 10/19/22 $2,208.25 $1,816.25 25326 11/16/22 $1,816.25 2 $1,816.25
Great West Engineering (Grant Administration) 27617 10/19/22 $0.00 $392.00 25326 11/16/22 $392.00 2 $392.00
Great West Engineering (Land Acquisition/ROW) 27635 10/19/22 $11,656.33 $415.00 25326 11/16/22 $415.00 2 $415.00
Great West Engineering (Design, Permitting, Bidding & Construction of Well 6A) 27635 10/19/22 $0.00 $10,183.33 25326 11/16/22 $10,183.33 2 $10,183.33
Great West Engineering (Design, Permitting, Reporting of 5 Additional Test Wells 27635 10/19/22 $0.00 $1,058.00 25326 11/16/22 $1,058.00 2 $1,058.00
Great West Engineering (Grant Administration) 25368 12/15/21 $5,191.00 $5,191.00 24762 01/03/22 $5,191.00 3 $5,191.00
Great West Engineering (Grant Administration) 25677 01/20/22 $817.50 $817.50 24824 02/14/22 $817.50 3 $817.50
Great West Engineering (Grant Administration) 25858 02/24/22 $1,341.50 $1,341.50 24864 03/11/22 $1,341.50 3 $1,341.50
Great West Engineering (Grant Administration) 26421 05/25/22 $1,154.00 $1,154.00 25042 06/17/22 $1,154.00 3 $1,154.00
Great West Engineering (Grant Administration) 26602 06/21/22 $562.00 $562.00 25101 07/15/22 $562.00 3 $562.00
Great West Engineering (Preliminary Design) 27805 11/15/22 $1,944.00 $77.00 25399 12/16/22 $77.00 3 $77.00
Great West Engineering (Grant Administration) 27805 11/15/22 $0.00 $1,867.00 25399 12/16/22 $1,867.00 3 $1,867.00
Great West Engineering (Land Acquisition/ROW) 27806 11/15/22 $15,763.68 $290.50 25399 12/16/22 $290.50 3 $290.50
Great West Engineering (Design, Permitting, Bidding & Construction of Well 6A) 27806 11/15/22 $0.00 $5,574.48 25399 12/16/22 $5,574.48 3 $5,574.48
Great West Engineering (Design, Permitting, Reporting of 5 Additional Test Wells 27806 11/15/22 $0.00 $9,898.70 25399 12/16/22 $9,898.70 3 $9,898.70
Susan Swimley 11953 08/04/22 $175.50 $175.50 25185 09/04/22 $175.50 1 $175.50
Susan Swimley 12006 09/06/22 $273.00 $273.00 25245 10/06/22 $273.00 1 $273.00
Susan Swimley 12066 10/05/22 $58.50 $58.50 25302 11/05/22 $58.50 1 $58.50
Great West Engineering (ARPA Grant) 24871 09/27/21 $7,686.25 $7,686.25 24686 11/18/21 $7,686.25 4 $7,686.25
Bozeman Daily Chronicle 304005 12/04/22 $160.00 $160.00 25419 01/04/23 $160.00 4 $160.00
Great West Engineering (Land Acquisition/ROW) 27987 12/13/22 $1,370.50 $1,370.50 24686 11/18/21 $1,370.50 4 $1,370.50
Great West Engineering (ARPA Grant) 27988 12/13/22 $124.50 $124.50 25101 07/15/22 $124.50 4 $124.50
Red Tiger Drilling 11614 12/13/22 $2,956.80 $2,956.80 25481 01/13/23 $2,956.80 4 $2,956.80
Great West Engineering (Preliminary Design) 28131 12/23/22 $1,791.50 $764.00 25473 01/30/23 $764.00 4 $764.00
Great West Engineering (Grant Administration) 28131 12/23/22 $0.00 $1,027.50 25473 01/30/23 $1,027.50 4 $1,027.50
Great West Engineering (Land Acquisition/ROW) 28132 12/21/22 $10,259.75 $474.00 25473 01/30/23 $474.00 4 $474.00
Great West Engineering (Design, Permitting, Bidding & Construction of Well 6A) 28132 12/21/22 $0.00 $1,290.20 25473 01/30/23 $1,290.20 4 $1,290.20
Great West Engineering (Design, Permitting, Reporting 5 Add'l Test Wells) 28132 12/21/22 $0.00 $8,495.55 25473 01/30/23 $8,495.55 4 $8,495.55
Energy Labratories 529530 01/18/23 $782.00 $782.00 $782.00 5 $782.00
Great West Engineering (Land Acquisition/ROW) 28299 01/23/23 $15,235.25 $812.00 25567 03/27/23 $812.00 5 $812.00
Great West Engineering (Design, Permitting, Bidding & Construction of Well 6A) 28299 01/23/23 $0.00 $220.00 25567 03/27/23 $220.00 5 $220.00
Great West Engineering (Design, Permitting, Reporting 5 Add'l Test Wells) 28299 01/23/23 $0.00 $11,397.20 25567 03/27/23 $11,397.20 5 $11,397.20
Great West Engineering (Public Water Supply Wells) 28299 01/23/23 $0.00 $2,806.05 25567 03/27/23 $2,806.05 5 $2,806.05
Great West Engineering (Preliminary Design) 28332 01/24/23 $10,154.69 $9,539.69 25567 03/27/23 $9,539.69 5 $9,539.69
Great West Engineering (Grant Administration) 28332 01/24/23 $0.00 $615.00 25567 03/27/23 $615.00 5 $615.00
Core & Main S263531 01/25/23 $278.35 $278.35 25566 03/22/23 $278.35 1 $278.35
Core & Main S268129 01/26/23 $309.88 $309.88 25566 03/22/23 $309.88 1 $309.88
Core & Main S275610 02/01/23 $214.64 $214.64 25566 03/22/23 $214.64 1 $214.64
Core & Main S219055 01/25/23 $4,601.96 $4,601.96 25566 03/22/23 $4,601.96 1 $4,601.96
Northwest Pipe Fittings, Inc. 5875087 02/01/23 $99.91 $99.91 25569 03/22/23 $99.91 1 $99.91
Red Tiger Drilling 11654 02/10/23 $18,172.55 $18,172.55 25570 03/22/23 $18,172.55 1 $18,172.55
Great West Engineering (Preliminary Design) 28639 02/23/23 $1,068.00 $203.75 25567 03/27/23 $203.75 6 $203.75
Great West Engineering (Grant Administration) 28639 02/23/23 $0.00 $864.25 25567 03/27/23 $864.25 6 $864.25
Great West Engineering (Land Acquisition/ROW) 28696 02/27/23 $3,719.23 $308.00 25567 03/27/23 $308.00 6 $308.00
Great West Engineering (Design, Permitting, Bidding & Construction of Well 6A) 28696 02/27/23 $0.00 $2,421.48 25567 03/27/23 $2,421.48 6 $2,421.48
Great West Engineering (Design, Permitting, Reporting 5 Add'l Test Wells) 28696 02/27/23 $0.00 $207.00 25567 03/27/23 $207.00 6 $207.00
Great West Engineering (Public Water Supply Wells) 28696 02/27/23 $0.00 $782.75 25567 03/27/23 $782.75 6 $782.75
AES (Well 6A) 86056 03/07/23 $1,680.75 $1,680.75 25564 03/22/23 $1,680.75 1 $1,680.75
Driscoll Electric & Construction LLC 1947 03/21/23 $2,263.37 $2,263.37 25605 04/28/23 $2,263.37 2 $2,263.37
Great West Engineering (Preliminary Design) 28873 03/24/23 $1,738.25 $838.25 25633 05/12/23 $838.25 2 $838.25
Great West Engineering (Grant Administration) 28873 03/24/23 $0.00 $900.00 25633 05/12/23 $900.00 7 $900.00
Great West Engineering (Design, Permitting, Bidding & Construction of Well 6A) 28875 03/24/23 $4,352.40 $1,764.03 25633 05/12/23 $1,764.03 2 $1,764.03
Great West Engineering (Design, Permitting, Reporting 5 Add'l Test Wells) 28875 03/24/23 $0.00 $2,001.89 25633 05/12/23 $2,001.89 2 $2,001.89
Great West Engineering (Public Water Supply Wells) 28875 03/24/23 $0.00 $586.48 25633 05/12/23 $586.48 2 $586.48
Great West Engineering (Preliminary Design) 29149 04/20/23 $3,438.50 $1,917.50 25704 06/14/23 $1,917.50 3 $1,917.50
Great West Engineering (Grant Administration) 29149 04/20/23 $0.00 $1,521.00 25704 06/14/23 $1,521.00 8 $1,521.00
Great West Engineering (Design, Permitting, Reporting 5 Add'l Test Wells) 29150 04/20/23 $1,761.52 $1,026.52 25704 06/14/23 $1,026.52 3 $1,026.52
Great West Engineering (Public Water Supply Wells) 29150 04/20/23 $0.00 $735.00 25704 06/14/23 $735.00 3 $735.00
Great West Engineering (Preliminary Design) 29395 05/25/23 $35,289.98 $35,033.73 25734 06/30/23 $35,033.73 4 $35,033.73
Great West Engineering (Grant Administration) 29395 05/25/23 $0.00 $256.25 25734 06/30/23 $256.25 9 $256.25
Great West Engineering (Public Water Supply Wells) 29396 05/25/23 $5,824.73 $5,824.73 25734 06/30/23 $5,824.73 9 $5,824.73
Great West Engineering (Preliminary Design) 29643 06/26/23 $8,168.00 $7,808.00 25756 07/07/23 $7,808.00 10 $7,808.00
Great West Engineering (Grant Administration) 29643 06/26/23 $0.00 $360.00 25756 07/07/23 $360.00 10 $360.00
Great West Engineering (Land Acquisition/ROW) 29644 06/26/23 $1,265.05 $34.50 25756 07/07/23 $34.50 10 $34.50
Great West Engineering (Design, Permitting, Reporting 5 Add'l Test Wells) 29644 06/26/23 $0.00 $264.00 25756 07/07/23 $264.00 10 $264.00
Great West Engineering (Public Water Supply Wells) 29644 06/26/23 $0.00 $966.55 25756 07/07/23 $966.55 10 $966.55
Great West Engineering (Preliminary Design) 29750 07/17/23 $4,701.25 $4,341.25 25873 09/12/23 $4,341.25 5 $4,341.25
Great West Engineering (Grant Administration) 29750 07/17/23 $0.00 $360.00 25873 09/12/23 $360.00 11 $360.00
Great West Engineering (Design, Permitting, Reporting 5 Add'l Test Wells) 29751 07/17/23 $8,203.42 $234.00 25873 09/12/23 $234.00 11 $234.00
Great West Engineering (Public Water Supply Wells) 29751 07/17/23 $0.00 $7,969.42 25873 09/12/23 $7,969.42 11 $7,969.42
O'Keefe Drilling (Pay App #1) Pay App 1 07/26/23 $45,505.00 $45,505.00 25884 09/12/23 $45,505.00 5 $45,505.00
Great West Engineering (Design, Permitting, Reporting 5 Add'l Test Wells) 30158 08/24/23 $3,310.33 $1,188.00 25908 09/29/23 $1,188.00 12 $1,188.00
Great West Engineering (Public Water Supply Wells) 30158 08/24/23 $0.00 $2,122.33 25908 09/29/23 $2,122.33 12 $2,122.33
Great West Engineering (Preliminary Design) 30157 08/24/23 $1,211.25 $338.25 25908 09/29/23 $338.25 12 $338.25
Great West Engineering (Final Design) 30157 08/24/23 $0.00 $372.00 25908 09/29/23 $372.00 12 $372.00
Great West Engineering (Grant Administration) 30157 08/24/23 $0.00 $501.00 25908 09/29/23 $501.00 12 $501.00
Great West Engineering (Preliminary Design) 30402 09/21/23 $1,017.75 $187.00 26078 01/02/24 $187.00 6 $187.00
Great West Engineering (Final Design) 30402 09/21/23 $0.00 $285.25 26078 01/02/24 $285.25 6 $285.25
Great West Engineering (Grant Administration) 30402 09/21/23 $0.00 $288.00 26078 01/02/24 $288.00 6 $288.00
Great West Engineering (Geotech) 30402 09/21/23 $0.00 $257.50 26078 01/02/24 $257.50 13 $257.50
Great West Engineering (Design, Permitting, Reporting 5 Add'l Test Wells) 30403 09/21/23 $1,206.58 $176.00 26078 01/02/24 $176.00 13 $176.00
Great West Engineering (Public Water Supply Wells) 30403 09/21/23 $0.00 $1,030.58 26078 01/02/24 $1,030.58 13 $1,030.58
O'Keefe Drilling (Pay App #2) 2 09/27/23 $56,145.00 $56,145.00 26050 12/28/23 $13,002.59 6 $17,211.00 13 $25,931.41 1 $56,145.00
Great West Engineering (Final Design) 30709 10/20/23 $798.50 $81.50 26078 01/02/24 $81.50 14 $81.50
Great West Engineering (Grant Administration) 30709 10/20/23 $0.00 $717.00 26078 01/02/24 $717.00 14 $717.00
Great West Engineering (Public Water Supply Wells) 30710 10/20/23 $7,986.71 $7,986.71 26078 01/02/24 $7,986.71 14 $7,986.71
O'Keefe Drilling (Pay App #3) 3 10/31/23 $23,465.00 $23,465.00 26050 12/28/23 $23,465.00 2 $23,465.00
Great West Engineering (Preliminary Design) 31002 11/16/23 $8,217.70 $559.00 26078 01/02/24 $559.00 14 $559.00
Great West Engineering (Final Design) 31002 11/16/23 $0.00 $5,486.75 26078 01/02/24 $5,486.75 14 $5,486.75
Great West Engineering (Grant Administration) 31002 11/16/23 $0.00 $216.00 26078 01/02/24 $216.00 14 $216.00
Great West Engineering (Geotech) 31002 11/16/23 $0.00 $1,955.95 26078 01/02/24 $1,955.95 14 $1,955.95
Great West Engineering (Public Water Supply Wells) 31003 11/16/23 $10,813.27 $10,813.27 26078 01/02/24 $10,813.27 14 $10,813.27
Great West Engineering (Public Water Supply Wells) 31155 12/19/23 $19,696.43 $7,148.25 26213 04/03/24 $7,148.25 15 $7,148.25
Great West Engineering (Grant Administration) 31155 12/19/23 $0.00 $790.50 26213 04/03/24 $790.50 15 $790.50
Great West Engineering (Geotech) 31155 12/19/23 $0.00 $11,757.68 26213 04/03/24 $11,757.68 15 $11,757.68
Great West Engineering (Public Water Supply Wells) 31156 12/19/23 $4,117.68 $1,887.70 26213 04/03/24 $1,887.70 15 $1,887.70
Great West Engineering (Hydrogeologic Investigation) 31156 12/19/23 $0.00 $2,229.98 26213 04/03/24 $2,229.98 15 $2,229.98
Great West Engineering (Final Design) 31425 01/24/24 $13,215.32 $7,063.25 26297 05/17/24 $7,063.25 15 $7,063.25
Great West Engineering (Grant Administration) 31425 01/24/24 $0.00 $951.00 26297 05/17/24 $951.00 15 $951.00
Great West Engineering (Geotech) 31425 01/24/24 $0.00 $4,643.32 26297 05/17/24 $4,643.32 15 $4,643.32
Great West Engineering (Permitting) 31425 01/24/24 $0.00 $557.75 26297 05/17/24 $557.75 15 $557.75
Great West Engineering (Public Water Supply Wells) 31426 01/24/24 $4,338.81 $488.75 26297 05/17/24 $488.75 15 $488.75
Great West Engineering (Hydrogeologic Investigation) 31426 01/24/24 $0.00 $3,850.06 26297 05/17/24 $3,850.06 15 $3,850.06
Great West Engineering (Final Design) 31605 02/21/24 $11,333.50 $9,908.25 26213 04/03/24 $9,908.25 16 $9,908.25
Great West Engineering (Grant Administration) 31605 02/21/24 $0.00 $916.50 26213 04/03/24 $916.50 16 $916.50
Great West Engineering (Permitting & Easements) 31605 02/21/24 $0.00 $508.75 26213 04/03/24 $508.75 16 $508.75
Great West Engineering (Public Water Supply Wells) 31606 02/21/24 $6,006.89 $6,006.89 26213 04/03/24 $6,006.89 16 $6,006.89
Great West Engineering (Final Design) 31882 03/19/24 $2,942.05 $2,696.30 26297 05/17/24 $2,696.30 7 $2,696.30
Great West Engineering (Grant Administration) 31882 03/19/24 $0.00 $245.75 26297 05/17/24 $245.75 7 $245.75
Great West Engineering (Public Water Supply Wells) 31883 03/19/24 $4,154.75 $4,154.75 26297 05/17/24 $4,154.75 17 $4,154.75
Northwest Pipe Fittings, Inc. 5101042 03/27/24 $974.00 $974.00 26243 04/10/24 $974.00 3 $974.00
Great West Engineering (Final Design) 32314 04/29/24 $5,099.00 $4,192.75 26340 06/12/24 $4,192.75 8 $4,192.75
Great West Engineering (Grant Administration) 32314 04/29/24 $0.00 $906.25 26340 06/12/24 $906.25 8 $906.25
Great West Engineering (Public Water Supply Wells) 32315 04/29/24 $1,803.75 $1,803.75 26340 06/12/24 $1,803.75 18 $1,803.75
O'Keef Drilling (Construction) Pay App 4 05/17/24 $50,787.00 $50,787.00 26389 06/26/24 $50,787.00 4 $50,787.00
MT Gross Receipts Tax (Construction) 4 05/17/24 $513.00 $513.00 ACH 99960 06/26/24 $513.00 4 $513.00
A. M. Welles Inc. (Construction) 908075 04/30/24 $560.40 $560.40 26326 06/12/24 $560.40 4 $560.40
A. M. Welles Inc. (Construction) 908076 04/30/24 $1,029.60 $1,029.60 26326 06/12/24 $1,029.60 4 $1,029.60
Core & Main (Construction - Wells) U810820 05/01/24 $490.91 $490.91 26333 06/12/24 $490.91 4 $490.91
Great West Engineering (Pre Design) 32546 05/22/24 $6,098.13 $495.50 26340 06/12/24 $495.50 19 $495.50
Great West Engineering (Final Design) 32546 05/22/24 $4,650.13 26340 06/12/24 $4,650.13 19 $4,650.13
Great West Engineering (Grant Administration) 32546 05/22/24 $906.25 26340 06/12/24 $906.25 19 $906.25
Great West Engineering (Permitting & Easements) 32546 05/22/24 $46.25 26340 06/12/24 $46.25 19 $46.25
Great West Engineering (Public Water Supply Wells) 32547 05/22/24 $10,661.01 $10,661.01 26340 06/12/24 $10,661.01 19 $10,661.01
Great West Engineering (Pre Design) 32723 06/18/24 $4,569.50 $1,990.50 26424 07/12/24 $1,990.50 9 $1,990.50
Great West Engineering (Grant Administration) 32723 06/18/24 $1,395.00 26424 07/12/24 $761.25 9 $633.75 20 $1,395.00
Great West Engineering (Permitting & Easements) 32723 06/18/24 $1,184.00 26424 07/12/24 $1,184.00 20 $1,184.00
Great West Engineering (Public Water Supply Wells) 32724 06/18/24 $4,148.12 $4,148.12 26424 07/12/24 $4,148.12 20 $4,148.12
Great West Engineering (Pre Design) 33123 07/25/24 $3,137.25 $2,184.75 26542 09/16/24 $2,184.75 9 $2,184.75
Great West Engineering (Final Design) 33123 07/25/24 $98.75 26542 09/16/24 $98.75 9 $98.75
Great West Engineering (Grant Administration) 33123 07/25/24 $853.75 26542 09/16/24 $853.75 9 $853.75
Great West Engineering (Public Water Supply Wells) 33124 07/25/24 $1,200.13 $1,200.13 26542 09/16/24 $1,200.13 20 $1,200.13
Great West Engineering (Pre Design) 33512 08/22/24 $1,176.75 $365.50 26542 09/16/24 $365.50 21 $365.50
Great West Engineering (Grant Administration) 33512 08/22/24 $811.25 26542 09/16/24 $811.25 21 $811.25
Great West Engineering (Design, Permitting, Reporting) 33513 08/22/24 $5,210.40 $185.00 26542 09/16/24 $185.00 21 $185.00
Great West Engineering (Public Water Supply Wells) 33513 08/22/24 $5,025.40 26542 09/16/24 $5,025.40 21 $5,025.40
O'Keef Drilling (Construction) Pay App 5 08/27/24 $17,761.34 $17,761.34 26636 10/24/24 $17,761.34 5 $17,761.34
MT Gross Receipts Tax (Construction) 5 08/27/24 $179.41 $179.41 E #99947 10/24/24 $179.41 5 $179.41
A. M. Welles Inc. (Construction) 908534 07/31/24 $192.85 $192.85 26569 09/25/24 $192.85 5 $192.85
A. M. Welles Inc. (Construction) 908219 05/31/24 $2,697.20 $2,697.20 26418 07/10/24 $2,697.20 5 $2,697.20
Energy Labratories 593938 11/10/23 $2,106.00 $2,106.00 26088 01/10/24 $2,106.00 22 $2,106.00
Energy Labratories 595919 11/21/23 $449.00 $449.00 26088 01/10/24 $449.00 22 $449.00
Great West Engineering (Bidding) 33798 09/25/24 $1,153.75 $138.75 26690 12/02/24 $138.75 22 $138.75
Great West Engineering (Grant Administration) 33798 09/25/24 $1,015.00 26690 12/02/24 $1,015.00 22 $1,015.00
Great West Engineering (Public Water Supply Wells) 33799 09/25/24 $2,022.63 $2,022.63 26690 12/02/24 $2,022.63 22 $2,022.63
Great West Engineering (Grant Administration) 34140 10/23/24 $1,167.50 $1,167.50 26690 12/02/24 $1,167.50 23 $1,167.50
Great West Engineering (Public Water Supply Wells) 34141 10/23/24 $3,925.88 $3,925.88 26690 12/02/24 $3,925.88 23 $3,925.88
Great West Engineering (Final Design) 34497 11/14/24 $1,433.50 $566.00 26766 01/15/25 $566.00 10 $566.00
Great West Engineering (Final Design) 34497 11/14/24 $267.50 26766 01/15/25 $267.50 10 $267.50
Great West Engineering (Grant Administration) 34497 11/14/24 $600.00 26766 01/15/25 $600.00 10 $600.00
Great West Engineering (Public Water Supply Wells) 34498 11/14/24 $2,585.60 $2,585.60 26766 01/15/25 $2,585.60 24 $2,585.60
Energy Labratories 675322 11/26/24 $1,625.00 $1,625.00 26703 12/11/24 $1,625.00 24 $1,625.00
O'Keef Drilling (Construction) Pay App 6 12/06/24 $20,879.10 $20,879.10 26776 01/16/25 $20,879.10 6 $20,879.10
MT Gross Receipts Tax (Construction) 6 12/06/24 $210.90 $210.90 ACH 01/16/25 $210.90 6 $210.90
Great West Engineering (Preliminary Design) 34809 12/19/24 $1,570.00 $92.50 26833 03/03/25 $92.50 11 $92.50
Great West Engineering (Final Design) 34809 12/19/24 $277.50 26833 03/03/25 $277.50 11 $277.50
Great West Engineering (Bidding) 34809 12/19/24 $138.75 26833 03/03/25 $138.75 11 $138.75
Great West Engineering (Grant Administration) 34809 12/19/24 $1,061.25 26833 03/03/25 $1,061.25 11 $1,061.25
Great West Engineering (Public Water Supply Wells) 34810 12/19/24 $9,744.65 $9,744.65 26833 03/03/25 $9,744.65 11 $9,744.65
Energy Labratories 677136 12/05/24 $446.00 $446.00 26760 01/12/25 $446.00 11 $446.00
Great West Engineering (Preliminary Design) 34954 01/22/25 $6,355.66 $3,814.91 26892 03/27/25 $3,814.91 12 $3,814.91
Great West Engineering (Bidding) 34954 01/22/25 $1,682.50 26892 03/27/25 $1,682.50 12 $1,682.50
Great West Engineering (Grant Administration) 34954 01/22/25 $858.25 26892 03/27/25 $858.25 12 $858.25
Great West Engineering (Engineering Basic) 34955 01/22/25 $16,202.30 $16,202.30 26892 03/27/25 $16,202.30 12 $16,202.30
Great West Engineering (Preliminary Design) 35234 02/19/25 $13,651.28 $791.50 26970 05/14/25 $791.50 13 $791.50
Great West Engineering (Bidding) 35234 02/19/25 $11,753.78 26970 05/14/25 $11,753.78 13 $11,753.78
Great West Engineering (Grant Administration) 35234 02/19/25 $912.00 26970 05/14/25 $912.00 13 $912.00
Great West Engineering (Permitting) 35234 02/19/25 $194.00 26970 05/14/25 $194.00 13 $194.00
Great West Engineering (Public Water Supply Wells) 35235 02/19/25 $15,814.23 $11,065.98 26970 05/14/25 $11,065.98 13 $11,065.98
Great West Engineering (Design, Bidding, Construction Admin, RPR & Other) 35235 02/19/25 $4,748.25 26970 05/14/25 $4,748.25 13 $4,748.25
Great West Engineering (Preliminary Design) 35549 03/19/25 $9,164.08 $145.50 26970 05/14/25 $145.50 25 $145.50
Great West Engineering (Bidding) 35549 03/19/25 $8,102.58 26970 05/14/25 $8,102.58 25 $8,102.58
Great West Engineering (Grant Administration) 35549 03/19/25 $722.00 26970 05/14/25 $722.00 25 $722.00
Great West Engineering (Permitting) 35549 03/19/25 $194.00 26970 05/14/25 $194.00 25 $194.00
Great West Engineering (Land Acquisition/ROW) 35548 03/19/25 $12,683.62 $727.50 26892 03/31/25 $727.50 25 $727.50
Great West Engineering (Public Water Supply Wells) 35548 03/19/25 $7,747.12 26892 03/31/25 $7,747.12 25 $7,747.12
Great West Engineering (Additional Services) 35548 03/19/25 $635.50 26892 03/31/25 $635.50 25 $635.50
Great West Engineering (Well 12/2C Design) 35548 03/19/25 $3,573.50 26892 03/31/25 $3,573.50 25 $3,573.50
Great West Engineering (Preliminary Design) 35884 04/16/25 $12,403.79 $4,055.99 27047 06/11/25 $4,055.99 14 $4,055.99
Great West Engineering (Bidding) 35884 04/16/25 $4,317.28 27047 06/11/25 $4,317.28 14 $4,317.28
Great West Engineering (Construction) 35884 04/16/25 $406.26 27047 06/11/25 $406.26 14 $406.26
Great West Engineering (RPR) 35884 04/16/25 $2,636.26 27047 06/11/25 $2,636.26 14 $2,636.26
Great West Engineering (Grant Administration) 35884 04/16/25 $988.00 27047 06/11/25 $988.00 14 $988.00
Great West Engineering (Land Acquisition/ROW) 35883 04/16/25 $35,353.94 $388.00 27047 06/11/25 $388.00 14 $388.00
Great West Engineering (Public Water Supply Wells) 35883 04/16/25 $17,833.14 27047 06/11/25 $17,833.14 14 $17,833.14
Great West Engineering (Well 12/2C Design) 35883 04/16/25 $17,132.80 27047 06/11/25 $17,132.80 14 $17,132.80
Emerine Contracting (Construction) Pay App 1 04/25/25 $270,098.59 $270,098.59 27041 06/11/25 $270,098.59 7 $270,098.59
MT Gross Receipts Tax (Construction) 1 04/25/25 $2,728.27 $2,728.27 ACH 06/11/25 $2,728.27 7 $2,728.27
Energy Labratories 704741 05/02/25 $449.00 $449.00 27010 06/11/25 $449.00 14 $449.00
Energy Labratories 705364 05/06/25 $1,626.00 $1,626.00 27010 06/11/25 $1,626.00 14 $1,626.00
O'Keef Drilling (Construction) Pay App 7 05/07/25 $22,515.00 $22,515.00 27019 05/28/25 $22,515.00 1 $22,515.00
Emerine Contracting (Construction) Pay App 2 05/30/25 $271,513.01 $271,513.01 27076 07/09/25 $271,513.01 8 $271,513.01
MT Gross Receipts Tax (Construction) 2 05/30/25 $2,742.56 $2,742.56 -99924 07/09/25 $2,742.56 8 $2,742.56
Great West Engineering (Bidding) 36164 05/20/25 $53,834.75 $970.00 27080 06/25/25 $970.00 15 $970.00
Great West Engineering (Construction) 36164 05/20/25 $8,797.31 27080 06/25/25 $8,797.31 15 $8,797.31
Great West Engineering (RPR) 36164 05/20/25 $41,901.44 27080 06/25/25 $41,901.44 15 $41,901.44
Great West Engineering (Grant Administration) 36164 05/20/25 $2,166.00 27080 06/25/25 $2,166.00 15 $2,166.00
Great West Engineering (Public Water Supply Wells) 36163 05/20/25 $41,894.52 $17,351.42 27080 06/25/25 $17,351.42 15 $17,351.42
Great West Engineering (Well 12/2C Design) 36163 05/20/25 $24,543.10 27080 06/25/25 $24,543.10 15 $24,543.10
A.M. Wells (Construction) 909332 04/30/25 $1,184.50 $1,184.50 27032 06/11/25 $1,184.50 2 $1,184.50
Emerine Contracting (Construction) Pay App 3 06/25/25 $145,469.47 $145,469.47 27123 07/31/25 $145,469.47 9 $145,469.47
MT Gross Receipts Tax (Construction) 3 06/25/25 $1,469.38 $1,469.38 -99920 07/23/25 $1,469.38 9 $1,469.38
O'Keef Drilling (Construction) Pay App 8 06/23/25 $63,792.50 $63,792.50 271242 07/31/25 $63,792.50 3 $63,792.50
Great West Engineering (Final Design) 36639 07/01/25 $71,465.58 $97.00 27136 07/28/25 $97.00 16 $97.00
Great West Engineering (Construction) 36639 07/01/25 $11,648.80 27136 07/28/25 $11,648.80 16 $11,648.80
Great West Engineering (RPR) 36639 07/01/25 $52,959.28 27136 07/28/25 $52,959.28 16 $52,959.28
Great West Engineering (Grant Administration) 36639 07/01/25 $2,740.00 27136 07/28/25 $2,740.00 3 $2,740.00
Great West Engineering (Geotech) 36639 07/01/25 $4,020.50 27136 07/28/25 $4,020.50 26 $4,020.50
Great West Engineering (Public Water Supply Wells) 36616 07/01/25 $55,016.27 $20,956.08 27136 07/28/25 $20,956.08 16 $20,956.08
Great West Engineering (Well 12/2C Design) 36616 07/01/25 $34,060.19 27136 07/28/25 $34,060.19 16 $34,060.19
Main Street Office (Construction) 23563 07/30/25 $175.00 $175.00 27174 08/13/25 $175.00 10 $175.00
Great West Engineering (Construction) 36851 07/22/25 $25,660.66 $2,996.50 27264 10/03/25 $2,996.50 17 $2,996.50
Great West Engineering (RPR) 36851 07/22/25 $20,313.56 27264 10/03/25 $20,262.49 17 $51.07 27 $20,313.56
Great West Engineering (Grant Administration) 36851 07/22/25 $2,350.60 27264 10/03/25 $2,350.60 17 $2,350.60
Great West Engineering (Well 12/2C Design) 36849 07/22/25 $3,874.90 $3,874.90 27264 10/03/25 $3,874.90 27 $3,874.90
Emerine Contracting (Construction) Pay App 4 07/25/25 $398,874.22 $398,874.22 27222 09/10/25 $398,874.22 10 $398,874.22
MT Gross Receipts Tax (Construction) 4 07/25/25 $4,029.03 $4,029.03 99917 09/10/25 $4,029.03 10 $4,029.03
Northwest Pipe Fittings, Inc. 5388809 07/31/25 $21,352.08 $21,352.08 27237 09/25/25 $21,352.08 10 $21,352.08
Northwest Pipe Fittings, Inc. 5404146 08/04/25 $2,193.17 $2,193.17 27237 09/25/25 $2,193.17 28 $2,193.17
Northwest Pipe Fittings, Inc. 5401539 08/06/25 $4,774.44 $4,774.44 27237 09/25/25 $4,774.44 28 $4,774.44
Emerine Contracting (Construction) Pay App 5 08/29/25 $333,999.75 $333,999.75 27262 09/30/25 $333,999.75 11 $333,999.75
MT Gross Receipts Tax (Construction) 5 08/29/25 $3,373.73 $3,373.73 9913 09/30/25 $3,373.73 11 $3,373.73
Great West Engineering (Construction) 37283 08/25/25 $38,669.37 $4,813.30 27264 10/03/25 $4,813.30 18 $4,813.30
Great West Engineering (RPR) 37283 08/25/25 $32,114.07 27264 10/03/25 $32,063.00 18 $51.07 29 $32,114.07
Great West Engineering (Grant Administration) 37283 08/25/25 $1,742.00 27264 10/03/25 $1,742.00 18 $1,742.00
Great West Engineering (Public Water Supply Wells) 37282 08/25/25 $15,908.19 $11,260.70 27264 10/03/25 $11,260.70 18 $11,260.70
Great West Engineering (Well 12/2C Design) 37282 08/25/25 $4,647.49 27264 10/03/25 $4,647.49 18 $4,647.49
Northwest Pipe Fittings, Inc. 5420301 08/22/25 $1,561.95 $1,561.95 27237 09/25/25 $1,561.95 29 $1,561.95
Northwest Pipe Fittings, Inc. 5416199 8/15/2025 $67.43 $67.43 27237 09/25/25 $67.43 29 $67.43
Northwest Pipe Fittings, Inc. 5416077 08/18/25 $1,656.00 $1,656.00 27237 09/25/25 $1,656.00 29 $1,656.00
Northwest Pipe Fittings, Inc. 5416078 08/18/25 $3,201.60 $3,201.60 27237 09/25/25 $3,201.60 29 $3,201.60
Northwest Pipe Fittings, Inc. 5415196 08/14/25 $649.82 $649.82 27237 09/25/25 $649.82 29 $649.82
Northwest Pipe Fittings, Inc. 5442110 09/22/25 $53.30 $53.30 27237 09/25/25 $53.30 19 $53.30
Northwest Pipe Fittings, Inc. 5433820-1 09/16/25 $670.20 $670.20 27237 09/25/25 $670.20 19 $670.20
Northwest Pipe Fittings, Inc. 5433820 09/10/25 $823.08 $823.08 27237 09/25/25 $823.08 19 $823.08
Northwest Pipe Fittings, Inc. 5432982 09/09/25 $149.53 $149.53 27237 09/25/25 $149.53 19 $149.53
Northwest Pipe Fittings, Inc. 5388809-1 09/10/25 $3,572.55 $3,572.55 27237 09/25/25 $3,572.55 19 $3,572.55
Great West Engineering (Construction) 37387 09/23/25 $44,568.94 $23,083.90 27311 10/31/25 $23,083.90 19 $23,083.90
Great West Engineering (RPR) 37387 09/23/25 $19,071.04 27311 10/31/25 $19,071.04 19 $19,071.04
Great West Engineering (Grant Administration) 37387 09/23/25 $2,414.00 27311 10/31/25 $2,414.00 4 $2,414.00
Great West Engineering (Public Water Supply Wells) 37342 09/23/25 $15,657.53 $11,215.03 27365 11/26/25 $11,215.03 19 $11,215.03
Great West Engineering (Well 12/2C Design) 37342 09/23/25 $1,687.00 27365 11/26/25 $1,687.00 19 $1,687.00
Great West Engineering (Well 12/2C Bidding & CM) 37342 09/23/25 $1,722.00 27365 11/26/25 $1,722.00 19 $1,722.00
Great West Engineering (Well 12/2C Design RPR) 37342 09/23/25 $1,033.50 27365 11/26/25 $1,033.50 19 $1,033.50
Emerine Contracting (Construction) Pay App 6 10/02/25 $488,113.16 $488,113.16 27279 10/15/25 $89,610.37 19 $398,502.79 12 $488,113.16
MT Gross Receipts Tax (Construction) 6 10/02/25 $4,930.43 $4,930.43 99911 10/15/25 $4,930.43 19 $4,930.43
Three Forks Lumber and Ready Mix (Construction wells) 67139 09/22/25 $65.97 $65.97 27299 10/15/25 $65.97 19 $65.97
Three Forks Lumber and Ready Mix (Construction wells) 67154 09/23/25 $7.70 $7.70 27299 10/15/25 $7.70 19 $7.70
Three Forks Ace Hardware (Construction wells) 20566/1 09/23/25 $9.99 $9.99 27298 10/15/25 $9.99 19 $9.99
Northwestern Energy (Construction wells) 340222366 06/11/25 $46,529.00 $46,529.00 27088 06/25/25 $46,529.00 4 $46,529.00
Gallatin County Road and Bridge Department (Construction wells) Access Permit 09/23/25 $125.00 $125.00 27263 09/30/25 $125.00 19 $125.00
Great West Engineering (Preliminary Design) 37801 10/21/25 $7,610.50 $97.00 $97.00 20 $97.00
Great West Engineering (Construction) 37801 10/21/25 $3,627.00 $3,627.00 20 $3,627.00
Great West Engineering (Post-Construction) 37801 10/21/25 $48.50 $48.50 20 $48.50
Great West Engineering (Grant Administration) 37801 10/21/25 $3,838.00 27365 11/26/25 $3,838.00 5 $3,838.00
Great West Engineering (Public Water Supply Wells) 37802 10/21/25 $22,943.29 $17,880.19 273040 11/25/25 $17,880.19 20 $17,880.19
Great West Engineering (Well 12/2C Design) 37802 10/21/25 $407.10 $407.10 20 $407.10
Great West Engineering (Well 12/2C Bidding & CM) 37802 10/21/25 $4,656.00 $4,656.00 20 $4,656.00
O'Keefe Drilling (Construction) Pay App 9 10/06/25 $94,415.78 $94,415.78 27319 10/31/25 $94,415.78 5 $94,415.78
Energy Labratories (Construction) 749781 11/13/25 $3,044.00 $3,044.00 $3,044.00 6 $3,044.00
Three Forks Lumber and Ready Mix (Construction wells) 67132 09/22/25 $44.80 $44.80 27229 11/18/25 $44.80 21 $44.80
Bozeman Daily Chronicle (Legal) 688598 11/14/25 $160.00 $160.00 $160.00 6 $160.00
O'Keefe Drilling (Construction) Pay App 10 11/18/25 $78,468.07 $78,468.07 $78,468.07 6 $78,468.07
Great West Engineering (Construction) 38154 11/14/25 $6,477.75 $1,503.50 $1,503.50 21 $1,503.50
Great West Engineering (Post-Construction) 38154 11/14/25 $3,074.25 $3,074.25 21 $3,074.25
Great West Engineering (Grant Administration) 38154 11/14/25 $1,900.00 $1,900.00 6 $1,900.00
Great West Engineering (Public Water Supply Wells) 38155 11/14/25 $27,509.14 $14,678.47 $14,678.47 21 $14,678.47
Great West Engineering (Well 12/2C Design) 38155 11/14/25 $6,302.67 $6,302.67 21 $6,302.67
Great West Engineering (Well 12/2C Bidding & CM) 38155 11/14/25 $6,528.00 $6,528.00 21 $6,528.00
Vos Electric (Construction) 8196 11/20/25 $6,495.00 $6,495.00 $6,495.00 21 $6,495.00
Three Forks Lumber and Ready Mix (Construction wells) 68645 11/04/25 $40.00 $40.00 $40.00 21 $40.00
AE2S (Engineerig Basic) 106857 11/11/25 $3,435.75 $3,435.75 $2,260.00 21 $1,175.75 2 $3,435.75

$0.00
$0.00 $0.00 $0.00 $0.00 $0.00

TOTALS $3,680,601.08 $3,680,601.08 $785,174.07 $447,743.41 $2,000,000.00 $321,000.85 $125,000.00 $1,682.75 $3,680,601.08
Budget $4,587,831.60 $995,023.00 $526,506.60 $2,000,000.00 $625,000.00 $125,000.00 $316,302.00 $4,587,831.60
Balance $907,230.52 $209,848.93 $78,763.19 $0.00 $303,999.15 $0.00 $314,619.25 $907,230.52

$25,358.04 1 $30,079.08 1 $25,931.41 1 $22,515.00 1 $54,503.47 1 $507.00 #1
$7,454.02 2 $104,106.46 2 $23,465.00 2 $1,184.50 2 $70,496.53 2 $1,175.75 2

NOTES: $3,679.02 3 $26,773.68 3 $974.00 3 $66,532.50 3
$35,033.73 4 $24,349.30 4 $53,380.91 4 $48,943.00 4
$49,846.25 5 $26,171.94 5 $20,830.80 5 $98,253.78 5
$13,762.84 6 $4,787.23 6 $21,090.00 6 $83,572.07 6
$2,942.05 7 $900.00 7 $272,826.86 7
$5,099.00 8 $1,521.00 8 $274,255.57 8
$5,889.00 9 $6,080.98 9 $146,938.85 9
$1,433.50 10 $9,433.05 10 $424,430.33 10

$11,760.65 11 $8,563.42 11 $337,373.48 11
$22,557.96 12 $4,521.58 12 $398,502.79 12
$29,465.51 13 $18,675.08 13
$49,832.73 14 $27,816.18 14
$95,729.27 15 $41,368.24 15

$119,721.35 16 $17,340.39 16
$25,609.59 17 $4,154.75 17
$54,526.49 18 $1,803.75 18

$157,830.59 19 $16,759.14 19
$26,715.79 20 $7,166.00 20
$40,926.69 21 $6,387.15 21

$5,731.38 22
$5,093.38 23
$4,210.60 24

$21,847.70 25
$4,020.50 26
$3,925.97 27
$6,967.61 28
$7,187.87 29

$0.00 30

Closed Out

Closed Out

Total
$124,498.76

LocalARPA TF MAG ARPA LFR MCEP DNRC RRGARPA Comp





Detach and Return Stub with Payment

$3,044.00

$0.00

$3,044.00

Steve

11/13/2025

749781

Amount Due:

Amount Received:

Invoice Total:

Purchase Order:

Invoice Date:

Invoice Number:

T1115Account Number:

Remit To:

Woburn, MA 01888-4110
PO Box 4110
Department 6250
Energy Laboratories, Inc.

00000T11150007497810003044001

Bill To: City of Three Forks
Attn: Accounts Payable
PO Box 187
Three Forks, MT 59752-0187

From:

INVOICE

Invoice Date:

Purchase Order:

Account Number:

Invoice No.:  749781

Steve

T1115

Net 30

Project Name: PWSID# 343
Quote Id: N/A

Client Samp ID TotalTest Price Rush PriceDiscount
Work Order: H25100744
Lab Number

H25100744-001 City Of Three Forks Well 13 $3,041.00
MT PWS Waiver Sampling

$70.00$70.00Cyanide, SDWA
$190.00$190.00548-Endothall
$228.00$228.00549-Pesticides, Diquat SDWA
$164.00$164.00504-Microextraction VOCs, EDB and DBCP SDWA
$177.00$177.00547-Herbicides, Glyphosate SDWA

MT SDWA First Time
$16.00$16.00pH
$29.00$29.00Solids, Total Dissolved
$16.00$16.00Alkalinity to pH 4.5
$32.00$32.00Anions by Ion Chromatography
$29.00$29.00Nitrogen, Nitrite

$368.00$368.00Metals by ICP/ICPMS, Drinking Water
$22.00$22.00Metals Digestion by E200.2
$32.00$32.00Mercury, Drinking Water
$32.00$32.00Nitrogen, Nitrate + Nitrite

$228.00$228.00515.4-Herbicides, Chlorinated SDWA
$316.00$316.00525-Semi-Volatile Organic Compounds, SDWA
$164.00$164.00524-Purgeable Organics, SDWA
$228.00$228.00531-Pesticides, Carbamates SDWA
$35.00$35.00Bacteria, Public Water Supply

Analysis Parameter
$518.00$518.00Dioxin
$45.00$45.00Nitrogen, Total Kjeldahl
$25.00$25.00Nitrogen, Ammonia
$32.00$32.00Metals by ICP/ICPMS, Dissolved



11/13/2025Invoice Date:
Invoice Number: 749781

$29.00$29.00Preparation, Dissolved Filtration MCAWW
$16.00$16.00Conductivity

MISCELLANEOUS CHARGE SUMMARY:
H25100744

Item Price QTY Total

Sample Management/Disposal: Standard - per 
sample

$3.00 1 $3.00

$3.00

$3,044.00INVOICE TOTAL:

Misc Charges:
$3,041.00Subtotal:

Amount Received:
AMOUNT DUE:

$0.00
$3,044.00

Comments:
Proj. Contact: Rye Svingsen $3.00
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10  From 09/23/25 to 11/12/25 11/18/25

A C D E F G H I J K L

Item Quantity Units

Unit Price

($)

Value of Bid Item

(C X E)

($)

Estimated 

Quantity 

Incorporated in 

the Work

Value of Work 

Completed to Date

(E X G)

($)

1 1  LS 20,000.00                   20,000.00                        1.00                   20,000.00                   20,000.00 100%                                  -   

2 300  LF 45.00                   13,500.00                    310.00                   13,950.00                   13,950.00 103%                       (450.00)

3 300  LF 45.00                   13,500.00                    310.00                   13,950.00                   13,950.00 103%                       (450.00)

4 50  LF 275.00                   13,750.00                                  -                                    -   0%                   13,750.00 

5 8  HR 450.00                     3,600.00                                  -                                    -   0%                     3,600.00 

6 1  LS 15,000.00                   15,000.00                        1.00                   15,000.00                   15,000.00 100%                                  -   

7 8  HR 275.00                     2,200.00                        8.00                     2,200.00                     2,200.00 100%                                  -   

8 1  LS 5,000.00                     5,000.00                        1.00                     5,000.00                     5,000.00 100%                                  -   

9 1  LS 2,500.00                     2,500.00                        1.00                     2,500.00                     2,500.00 100%                                  -   

                                 -                                    -                                    -                                    -   

1 1  LS 20,000.00                   20,000.00                        1.00                   20,000.00                   20,000.00 100%                                  -   

2 300  LF 45.00                   13,500.00                    395.00                   17,775.00                   17,775.00 132%                   (4,275.00)

3 300  LF 45.00                   13,500.00                    360.00                   16,200.00                   16,200.00 120%                   (2,700.00)

4 50  LF 275.00                   13,750.00                      17.00                     4,675.00                     4,675.00 34%                     9,075.00 

5 8  HR 450.00                     3,600.00                        1.00                        450.00                        450.00 13%                     3,150.00 

6 1  LS 15,000.00                   15,000.00                                  -                                    -   0%                   15,000.00 

7 8  HR 275.00                     2,200.00                                  -                                    -   0%                     2,200.00 

8 1  LS 5,000.00                     5,000.00                                  -                                    -   0%                     5,000.00 

9 1  LS 2,500.00                     2,500.00                                  -                                    -   0%                     2,500.00 

10 1  LS 20,000.00                   20,000.00                        0.75                   15,000.00                   15,000.00 75%                     5,000.00 

11 260  LF 80.00                   20,800.00                    260.00                   20,800.00                   20,800.00 100%                                  -   

12 300  LF 55.00                   16,500.00                    320.00                   17,600.00                   17,600.00 107%                   (1,100.00)

13 50  LF 285.00                   14,250.00                      24.00                     6,840.00                     6,840.00 48%                     7,410.00 

14 4  EA 5,000.00                   20,000.00                                  -                                    -   0%                   20,000.00 

15 40  LF 145.00                     5,800.00                      40.00                     5,800.00                     5,800.00 100%                                  -   

16 8  HR 450.00                     3,600.00                        8.50                     3,825.00                     3,825.00 106%                       (225.00)

17 1  LS 15,000.00                   15,000.00                        1.00                   15,000.00                   15,000.00 100%                                  -   

18 8  HR 275.00                     2,200.00                        8.00                     2,200.00                     2,200.00 100%                                  -   

19 1  LS 5,000.00                     5,000.00                        1.00                     5,000.00                     5,000.00 100%                                  -   

20 1  LS 1,500.00                     1,500.00                                  -                                    -   0%                     1,500.00 

21 1  LS 200.00                        200.00                                  -                                    -   0%                        200.00 

22 1  LS 2,500.00                     2,500.00                                  -                                    -   0%                     2,500.00 

10 1  LS 20,000.00                   20,000.00                                  -                                    -   0%                   20,000.00 

11 260  LF 80.00                   20,800.00                                  -                                    -   0%                   20,800.00 

PWS WELL MOBILIZATION 

PWS WELL BOREHOLE (EXCLUDES OVERSIZE WELL BORE FOOTAGE)

PWS #1 - Well 12/2C

PWS #2 - Well 11 (Tank Well)

OBSERVATION WELL MOBILIZATION 

OBSERVATION WELL BOREHOLE

OBSERVATION WELL CASING

OBSERVATION WELL SCREEN (3 COMPLETIONS)

OBSERVATION WELL DEVELOPMENT

OBSERVATION WELL PUMPING TEST SETUP AND REMOVAL

OBSERVATION WELL STEP DRAWDOWN TEST

OBSERVATION WELL 24-HOUR CONSTANT RATE PUMPING 

OBSERVATION WELL SITE SURFACE RESTORATION AND WELL 

OBSERVATION WELL PUMPING TEST SETUP AND REMOVAL

OBSERVATION WELL STEP DRAWDOWN TEST

OBSERVATION WELL 24-HOUR CONSTANT RATE PUMPING 

PWS WELL PUMPING TEST SETUP AND REMOVAL

PWS WELL STEP DRAWDOWN PUMPING TEST

PWS WELL 72-HOUR CONSTANT RATE PUMPING TEST 

VIDEO INSPECTION

WELL DISINFECTION

PWS SITE SURFACE RESTORATION AND WELL CAP

OBSERVATION WELL SITE SURFACE RESTORATION AND WELL 

PWS WELL DEVELOPMENT

OBSERVATION WELL #2 - Site 2B

PWS WELL MOBILIZATION 

PWS WELL BOREHOLE (EXCLUDES OVERSIZE WELL BORE FOOTAGE)

PWS WELL CASING

PWS WELL SCREEN (3 COMPLETIONS)

DIELECTRIC COUPLINGS 

GROUT SURFACE SEAL (INCLUDES OVERSIZE WELL BORE AND CASING)

Application Date:Application Period:Application No.:

Contract Information

Bid Item 

No.

OBSERVATION WELL DEVELOPMENT

B

OBSERVATION WELL SCREEN (3 COMPLETIONS)

Original Contract

% of 

Value of 

Item

 (J / F)

(%)

Balance to Finish (F 

- J)

($)

OBSERVATION WELL MOBILIZATION 

OBSERVATION WELL BOREHOLE

OBSERVATION WELL CASING

Description

Work Completed

Materials Currently 

Stored (not in G)

($)

Work Completed 

and Materials 

Stored to Date 

(H + I)

($)

OBSERVATION WELL #1, SITE 2C

Contractor's Application for PaymentProgress Estimate - Unit Price Work

Owner's Project No.:

Engineer's Project No.:

Contractor's Project No.:

City of Three Forks

Great West Engineering

O'Keefe Drilling

City of Three Forks

Public Water Supply Wells

Owner:

Engineer:

Contractor:

Project:

Contract:

Unit Price
EJCDC C-620 Contractor's Application for Payment

(c) 2018 National Society of Professional Engineers for EJCDC.  All rights reserved. 2  of 4
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10  From 09/23/25 to 11/12/25 11/18/25

A C D E F G H I J K L

Item Quantity Units

Unit Price

($)

Value of Bid Item

(C X E)

($)

Estimated 

Quantity 

Incorporated in 

the Work

Value of Work 

Completed to Date

(E X G)

($)

Application Date:Application Period:Application No.:

Contract Information

Bid Item 

No.

B

% of 

Value of 

Item

 (J / F)

(%)

Balance to Finish (F 

- J)

($)Description

Work Completed

Materials Currently 

Stored (not in G)

($)

Work Completed 

and Materials 

Stored to Date 

(H + I)

($)

Contractor's Application for PaymentProgress Estimate - Unit Price Work

Owner's Project No.:

Engineer's Project No.:

Contractor's Project No.:

City of Three Forks

Great West Engineering

O'Keefe Drilling

City of Three Forks

Public Water Supply Wells

Owner:

Engineer:

Contractor:

Project:

Contract:

12 300  LF 55.00                   16,500.00                                  -                                    -   0%                   16,500.00 

13 50  LF 285.00                   14,250.00                                  -                                    -   0%                   14,250.00 

14 4  EA 5,000.00                   20,000.00                                  -                                    -   0%                   20,000.00 

15 40  LF 145.00                     5,800.00                                  -                                    -   0%                     5,800.00 

16 8  HR 450.00                     3,600.00                                  -                                    -   0%                     3,600.00 

17 1  LS 15,000.00                   15,000.00                        1.00                   15,000.00                   15,000.00 100%                                  -   

18 8  HR 275.00                     2,200.00                        8.00                     2,200.00                     2,200.00 100%                                  -   

19 1  LS 5,000.00                     5,000.00                        1.00                     5,000.00                     5,000.00 100%                                  -   

20 1  LS 1,500.00                     1,500.00                        1.00                     1,500.00                     1,500.00 100%                                  -   

21 1  LS 200.00                        200.00                                  -                                    -   0%                        200.00 

22 1  LS 2,500.00                     2,500.00                                  -                                    -   0%                     2,500.00 

10 1  LS 20,000.00                   20,000.00                        0.50                   10,000.00                   10,000.00 50%                   10,000.00 

11 260  LF 80.00                   20,800.00                    390.00                   31,200.00                   31,200.00 150%                 (10,400.00)

12 300  LF 55.00                   16,500.00                    390.00                   21,450.00                   21,450.00 130%                   (4,950.00)

13 50  LF 285.00                   14,250.00                      50.00                   14,250.00                   14,250.00 100%                                  -   

14 4  EA 5,000.00                   20,000.00                                  -                                    -   0%                   20,000.00 

15 40  LF 145.00                     5,800.00                      40.00                     5,800.00                     5,800.00 100%                                  -   

16 8  HR 450.00                     3,600.00                        7.50                     3,375.00                     3,375.00 94%                        225.00 

17 1  LS 15,000.00                   15,000.00                        1.00                   15,000.00                   15,000.00 100%                                  -   

18 8  HR 275.00                     2,200.00                        8.00                     2,200.00                     2,200.00 100%                                  -   

19 1  LS 5,000.00                     5,000.00                        1.00                     5,000.00                     5,000.00 100%                                  -   

20 1  LS 1,500.00                     1,500.00                        1.00                     1,500.00                     1,500.00 100%                                  -   

21 1  LS 200.00                        200.00                                  -                                    -   0%                        200.00 

22 1  LS 2,500.00                     2,500.00                                  -                                    -   0%                     2,500.00 

23  HR 450.00                                  -                          6.00                     2,700.00                     2,700.00                   (2,700.00)

24  HR 450.00                                  -                                    -                                    -                                    -   

25  LF 80.00                                  -                        60.00                     4,800.00                     4,800.00                   (4,800.00)

26  HR 275.00                                  -                                    -                                    -                                    -   

27  LF 285.00                                  -                                    -                                    -                                    -   

28  LF 20.00                                  -                                    -                                    -                                    -   

29  LF 25.00                                  -                                    -                                    -                                    -   

30  EA 4,500.00                                  -                          1.00                     4,500.00                     4,500.00                   (4,500.00)

31  EA 5,500.00                                  -                                    -                                    -                                    -   

                                 -                                    -                                    -                                    -   

                                 -                                    -                                    -                                    -   

560,150.00$            369,240.00$            -$                           369,240.00$            66% 190,910.00$            

GROUT SURFACE SEAL (INCLUDES OVERSIZE WELL BORE AND CASING)

PWS WELL CASING

PWS WELL SCREEN (3 COMPLETIONS)

GENERAL WELL CONSTRUCTION LABOR (INCLUDING RIG TIME)

WELL DISINFECTION

PWS SITE SURFACE RESTORATION AND WELL CAP

VIDEO INSPECTION

PWS WELL PUMPING TEST SETUP AND REMOVAL

PWS WELL STEP DRAWDOWN PUMPING TEST

RIG STANDBY TIME

PWS #3 (Well 13)

PWS WELL DEVELOPMENT

PWS WELL PUMPING TEST SETUP AND REMOVAL

PWS WELL STEP DRAWDOWN PUMPING TEST

PWS WELL 72-HOUR CONSTANT RATE PUMPING TEST 

PWS WELL BOREHOLE (EXCLUDES OVERSIZE WELL BORE FOOTAGE)

PWS WELL CASING

PWS WELL SCREEN (3 COMPLETIONS)

DIELECTRIC COUPLINGS 

GROUT SURFACE SEAL (INCLUDES OVERSIZE WELL BORE AND CASING)

PWS WELL 72-HOUR CONSTANT RATE PUMPING TEST 

DIELECTRIC COUPLINGS 

BOREHOLE BACKFILL- OBS WELL

WELL ABANDONMENT- OBS WELL

VIDEO INSPECTION

WELL DISINFECTION

PWS SITE SURFACE RESTORATION AND WELL CAP

PWS WELL MOBILIZATION 

DRILLING- OPEN HOLE

WELL ABANDONMENT- PWS WELL

Original Contract Totals

ADDITIONAL PUMPING TEST

WELL CASING PERFORATIONS

BOREHOLE BACKFILL- PWS WELL

PWS WELL DEVELOPMENT

Unit Price
EJCDC C-620 Contractor's Application for Payment

(c) 2018 National Society of Professional Engineers for EJCDC.  All rights reserved. 3  of 4



1-19116

10  From 09/23/25 to 11/12/25 11/18/25

A C D E F G H I J K L

Item Quantity Units

Unit Price

($)

Value of Bid Item

(C X E)

($)

Estimated 

Quantity 

Incorporated in 

the Work

Value of Work 

Completed to Date

(E X G)

($)

Application Date:Application Period:Application No.:

Contract Information

Bid Item 

No.

B

% of 

Value of 

Item

 (J / F)

(%)

Balance to Finish (F 

- J)

($)Description

Work Completed

Materials Currently 

Stored (not in G)

($)

Work Completed 

and Materials 

Stored to Date 

(H + I)

($)

Contractor's Application for PaymentProgress Estimate - Unit Price Work

Owner's Project No.:

Engineer's Project No.:

Contractor's Project No.:

City of Three Forks

Great West Engineering

O'Keefe Drilling

City of Three Forks

Public Water Supply Wells

Owner:

Engineer:

Contractor:

Project:

Contract:

24                        2.00  HR                    450.00                        900.00                        2.00                        900.00                        900.00 100%                                  -   

32                      60.00  LF                      92.00                     5,520.00                      60.00                     5,520.00                     5,520.00 100%                                  -   

                                 -                                    -                                    -                                    -   

                                 -                                    -                                    -                                    -   

                       1.00  LS              57,088.00                   57,088.00                        0.50                   28,544.00                   28,544.00 50%                   28,544.00 

                       1.00  LS              68,268.65                   68,268.65                        0.65                   44,374.62                   44,374.62 65%                   23,894.03 

                       1.00  LS              69,183.45                   69,183.45                        0.40                   27,673.38                   27,673.38 40%                   41,510.07 

                       1.00  LS                7,460.00                     7,460.00                        1.00                     7,460.00                     7,460.00 100%                                  -   

                                 -                                    -                                    -                                    -   

                                 -                                    -                                    -                                    -   

                       1.00  LS              15,906.00                   15,906.00                        1.00                   15,906.00                   15,906.00 100%                                  -   

                                 -                                    -                                    -                                    -   

                            -                                    -                               -                                    -                                    -                                    -   

                            -                                    -                               -                                    -                                    -                                    -   

                                 -                                    -                                    -                                    -   

                                 -                                    -                                    -                                    -   

                                 -                                    -                                    -                                    -   

                                 -                                    -                                    -                                    -   

                                 -                                    -                                    -                                    -   

224,326.10$            130,378.00$            -$                           130,378.00$            58% 93,948.10$              

784,476.10$            499,618.00$            -$                           499,618.00$            64% 284,858.10$            

Change Order Totals

Change Orders

 Project Totals

GENERAL WELL CONSTRUCTION LABOR (INCLUDING RIG TIME)

6-INCH STAINLESS STEEL PIPE

Change Order 2

Original Contract and Change Orders

Change Order 3

AirBurst Well 13

Well 11 Surface Seal

Well 11 - pitless/pump/motor/VFD

Well 12 - pitless/pump/motor/VFD

Well 13 - pitless/pump/motor/VFD

Unit Price
EJCDC C-620 Contractor's Application for Payment

(c) 2018 National Society of Professional Engineers for EJCDC.  All rights reserved. 4  of 4



Project Administrator 12.50 152.00 1,900.00

Hours Rate
Billed


Amount

Professional Fees

Grant Administration

Engineer 4 3.25 194.00 630.50

Engineer 3 11.50 170.00 1,955.00

Project Coordinator 4.25 115.00 488.75

Hours Rate
Billed


Amount

Professional Fees

Phase subtotal 3,074.25

Post-Construction

Engineer 4 7.75 194.00 1,503.50

Hours Rate
Billed


Amount

Professional Fees

Construction

Task Order No. 4 - Water System Preliminary Engineering Report subtotal 6,477.75

Task Order No. 4 - Water System Preliminary Engineering Report

Invoice total 6,477.75

63.7-13 BIDDING AMEND #3 15,000.00 0.00 0.00 0.00

63.6-13 BIDDING 28,000.00 27,103.64 27,103.64 0.00

63.5-13 FINAL DESIGN AMEND #3 28,000.00 364.50 364.50 0.00

63.4-13 FINAL DESIGN 42,000.00 42,826.68 42,826.68 0.00

63.3-13 PRELIMINARY DESIGN AMEND #3 32,000.00 14,033.65 14,033.65 0.00

63.2-13 PRELIMINARY DESIGN 64,000.00 63,423.67 63,423.67 0.00

63.1-13 STUDY & REPORT PHASE 45,000.00 44,996.70 44,996.70 0.00

63-13 TASK ORDER NO. 4 - WATER SYSTEM PRELIMINARY ENGINEERING REPORT

Description
Contract


Amount

Prior


Billed

Total


Billed

Current


Billed

Invoice Summary

Professional Services from October 19, 2025 through November 08, 2025





Work this period included assembling RPR logs/reports, preparation of as-built drawings, and project closeout of 
the water distribution construction phase of the project. Work also included ongoing grant management for the 
overall water project including both distribution and supply projects.

City of Three Forks
PO Box 187
Three Forks, MT 59752

Invoice number 38154
Date 11/14/2025

Project 1-19116  2019 Three Forks On-Call



Date 11/14/2025
Invoice number 38154City of Three Forks

1-19116  2019 Three Forks On-CallProject

37801 10/21/2025 7,610.50 7,610.50

38154 11/14/2025 6,477.75 6,477.75

Total 14,088.25 14,088.25 0.00 0.00 0.00 0.00

Aging Summary

Invoice Number Invoice Date Outstanding Current Over 30 Over 60 Over 90 Over 120

Payments are due within 30 days of the invoice date. Invoices that are past-due will incur interest charges. Thank you.





Secure online payment processing for this invoice via ACH or credit card is available at https://www.billandpay.com/go/greatwesteng

63.15-13 PERMITTING & EASEMENTS 5,000.00 2,684.75 2,684.75 0.00

63.14-13 GEOTECHNICAL ANALYSIS 33,000.00 22,634.95 22,634.95 0.00

63.13-13 GRANT ADMINISTRATION 60,000.00 53,710.35 55,610.35 1,900.00

63.12-13 DNRC RRGL GRANT APPLICATION 3,000.00 2,984.40 2,984.40 0.00

63.11-13 TSEP GRANT APPLICATION 9,000.00 8,989.15 8,989.15 0.00

63.10-13 RESIDENT PROJECT REPRESENTATIVE 169,000.00 168,995.65 168,995.65 0.00

63.9-13 POST-CONSTRUCTION 19,000.00 48.50 3,122.75 3,074.25

63.8-13 CONSTRUCTION 79,000.00 55,373.07 56,876.57 1,503.50

Subtotal 631,000.00 508,169.66 514,647.41 6,477.75

63-13 TASK ORDER NO. 4 - WATER SYSTEM PRELIMINARY ENGINEERING REPORT

Total 631,000.00 508,169.66 514,647.41 6,477.75

Invoice Summary

Description
Contract


Amount

Prior


Billed

Total


Billed

Current


Billed



Home Great West Engineering

Invoice Detail Lookup
Date Invoice

Number Phase ID & Description Employee Employee Type Hours Billed Rate Billed Amount Notes

TOTALS: 12.50 1,900.00

11/8/2025 38154 63-13 Task Order No. 4 - Water System Pre Kasia Bothman-Litt Project Adminis 0.25 152.0000 38.00 Update draw packet and resubmit.

11/7/2025 38154 63-13 Task Order No. 4 - Water System Pre Kasia Bothman-Litt Project Adminis 0.25 152.0000 38.00 Update payment information in invoice tracker.

11/7/2025 38154 63-13 Task Order No. 4 - Water System Pre Ki-Ai McBride Project Adminis 0.25 152.0000 38.00 Extension discussion wtih GA

11/6/2025 38154 63-13 Task Order No. 4 - Water System Pre Kasia Bothman-Litt Project Adminis 0.25 152.0000 38.00 RFI from funder.

11/5/2025 38154 63-13 Task Order No. 4 - Water System Pre Kasia Bothman-Litt Project Adminis 1.50 152.0000 228.00 Finalize and submit draw packet. Finalize October draw packet and submit to City
for signatures.

11/3/2025 38154 63-13 Task Order No. 4 - Water System Pre Kasia Bothman-Litt Project Adminis 0.50 152.0000 76.00 Discussion with PM. Extension items.

10/31/202 38154 63-13 Task Order No. 4 - Water System Pre Lori Caplis Project Adminis 0.50 152.0000 76.00 Grant Management - Budget Review and emails to funding agency.

10/31/202 38154 63-13 Task Order No. 4 - Water System Pre Kasia Bothman-Litt Project Adminis 1.75 152.0000 266.00 Update invoice tracker with payment information. Work on extension request
letter.

10/30/202 38154 63-13 Task Order No. 4 - Water System Pre Kasia Bothman-Litt Project Adminis 0.25 152.0000 38.00 Review for payments.

10/29/202 38154 63-13 Task Order No. 4 - Water System Pre Kasia Bothman-Litt Project Adminis 2.00 152.0000 304.00 Funding call. Work on extension letter.

10/29/202 38154 63-13 Task Order No. 4 - Water System Pre Lori Caplis Project Adminis 0.75 152.0000 114.00 emailing with funding agency and file management.

10/28/202 38154 63-13 Task Order No. 4 - Water System Pre Ki-Ai McBride Project Adminis 0.50 152.0000 76.00 Funding call with PM and GA

10/28/202 38154 63-13 Task Order No. 4 - Water System Pre Kasia Bothman-Litt Project Adminis 0.75 152.0000 114.00 Discussion with PM.

10/23/202 38154 63-13 Task Order No. 4 - Water System Pre Lori Caplis Project Adminis 0.50 152.0000 76.00 Grant Management - GSC file management.

10/23/202 38154 63-13 Task Order No. 4 - Water System Pre Kasia Bothman-Litt Project Adminis 1.00 152.0000 152.00 Draw packet items.

10/22/202 38154 63-13 Task Order No. 4 - Water System Pre Kasia Bothman-Litt Project Adminis 0.75 152.0000 114.00 Review of invoices from City. Review of extension requests made and contract
deadlines. Prep next draw.

10/21/202 38154 63-13 Task Order No. 4 - Water System Pre Kasia Bothman-Litt Project Adminis 0.25 152.0000 38.00 Scope of work discussion.

10/20/202 38154 63-13 Task Order No. 4 - Water System Pre Kasia Bothman-Litt Project Adminis 0.25 152.0000 38.00 Pay app items.

10/20/202 38154 63-13 Task Order No. 4 - Water System Pre Lori Caplis Project Adminis 0.25 152.0000 38.00 Grant Management - email to funding agency

Page 1 of 1 Wednesday, December 3, 2025 12:18:43 PM



TESla Engineering, LLC 605.00

General Consultant

Units Rate
Billed


Amount

Consultant

Miles 70.00 0.85 59.50

Units Rate
Billed


Amount

Reimbursables

Project Administrator 0.25 152.00 38.00

Clerical Support 1.50 85.00 127.50

Engineer 4 27.00 194.00 5,238.00

Project Coordinator 4.00 115.00 460.00

Hours Rate
Billed


Amount

Professional Fees

Phase subtotal 6,528.00

Well 12/2C Bidding & CM

HydroSolutions, Inc. 6,302.67

General Consultant

Units Rate
Billed


Amount

Consultant

Well 12/2C Design

HydroSolutions, Inc. 14,678.47

General Consultant

Units Rate
Billed


Amount

Consultant

Additional Public Water Supply Wells

Task Order No. 9 - Water System Improvements - Phase 1 subtotal 27,509.14

Task Order No. 9 - Water System Improvements - Phase 1

Invoice total 27,509.14

Professional Services from October 19, 2025 through November 08, 2025





Work this period included construction management of the well project, engineer site visit, update to the 
water/sewer committee, and preparation of bidding documents for the electrical portion of the wellhouse and 
connection of the backup generators.

City of Three Forks
PO Box 187
Three Forks, MT 59752

Invoice number 38155
Date 11/14/2025

Project 1-19116  2019 Three Forks On-Call



Date 11/14/2025
Invoice number 38155City of Three Forks

1-19116  2019 Three Forks On-CallProject

37342 09/23/2025 15,657.53 15,657.53

37802 10/21/2025 22,943.29 22,943.29

38155 11/14/2025 27,509.14 27,509.14

Total 66,109.96 50,452.43 15,657.53 0.00 0.00 0.00

Aging Summary

Invoice Number Invoice Date Outstanding Current Over 30 Over 60 Over 90 Over 120

Payments are due within 30 days of the invoice date. Invoices that are past-due will incur interest charges. Thank you.





Secure online payment processing for this invoice via ACH or credit card is available at https://www.billandpay.com/go/greatwesteng

68.10-13 WELL 12/2C DESIGN RPR 23,000.00 1,033.50 1,033.50 0.00

68.9-13 WELL 12/2C BIDDING & CM 51,000.00 6,378.00 12,906.00 6,528.00

68.8-13 WELL 12/2C DESIGN 113,000.00 94,674.33 100,977.00 6,302.67

68.7-13 ADDITIONAL PUBLIC WATER SUPPLY WELLS 254,625.00 232,986.88 247,665.35 14,678.47

68.6-13 DESIGN, PERMITTING, REPORTING OF 5 ADDITIONAL 
TEST WELLS

37,000.00 36,179.61 36,179.61 0.00

68.5-13 DESIGN, PERMITTING, BIDDING, & CONSTRUCTION 
OF WELL 6A

43,000.00 43,004.00 43,004.00 0.00

68.4-13 EXTENDED PUMP TEST OBSERVATION & EVALUATION 3,000.00 71.00 71.00 0.00

68.3-13 WELL NO. 6 EVALUATION AND DRILLING TEST WELL 40,000.00 37,497.51 37,497.51 0.00

68.2-13 TASK 2: LAND ACQUISITION/ROW 15,000.00 12,353.00 12,353.00 0.00

68.1-13 TASK 1 - HYDROGEOLOGIC INVESTIGATION 50,000.00 54,503.47 54,503.47 0.00

Subtotal 629,625.00 518,681.30 546,190.44 27,509.14

68-13 TASK ORDER NO. 9 - WATER SYSTEM IMPROVEMENTS - PHASE 1

Total 629,625.00 518,681.30 546,190.44 27,509.14

Invoice Summary

Description
Contract


Amount

Prior


Billed

Total


Billed

Current


Billed













Code Description Rates
5000 B&W Copies $0.40
5001 Color Copes $0.90
5002 Publication w/receipt
5003 Map Plotter (sq ft) $4.00
5004 Shipping w/receipt

6000 Monthly Mileage $0.90
6001 Monthly Mileage - State Rate $0.67
6002 4WD Monthly Mileage $0.90
6003 Air Fare w/receipt
6004 Car Rental w/receipt
6005 Car Rental Gas w/receipt

7000 Equipment Rental - In-House See Rental Sheet
7001 Equipment Rental -w/receipt
7002 Subcontractor Cost + 10%
7003 Materials - In-House
7004 Materials w/receipt

8000 Per Diem-Full Day (GSA/In-House) See current rates/location
8004 Per Diem-Full Day (State) $68.00
8001 Per Diem-Breakfast (GSA/In-House) See current rates/location
8005 Per Diem-Breakfast (State) $16.00
8002 Per Diem-Lunch  (GSA/In-House) See current rates/location
8006 Per Diem-Lunch  (State) $19.00
8003 Per Diem-Dinner (GSA/In-House) See current rates/location
8007 Per Diem-Dinner (State) $28.00
8008 Lodging w/receipt
8009 Lodging w/receipt (State) See current rates/location

2025 Expense List*



9001 Fixed Fee

*Per Diem Rates to be adjusted  10/01/25



Ordered By

Purchase Order

Account No.C007163

CC:XXXX3310

Item No. Description Qty Days

10/17/25

 1094544

Rental Invoice

Rental Period

Total 

Charge

25467Rental Contract No.

Shipping Address

Status

HydroSolutions Inc

303 CLARKE ST

HELENA

MT - United States

59601

HydroSolutions Inc

303 CLARKE ST

HELENA

MT - United States

59601

Invoice No.

Invoice Date

GSA No: GS-24F-0045M Tax ID: 83-0245889

In-Situ, Inc.

221 East Lincoln Avenue

Fort Collins, Colorado 80524

Telephone: 970-498-1500

Telephone: 1-800-446-7488 

Facsimile: 970-498-1598

Billing Address

Payment Terms

Invoice Email

Rye Svingen

Hire Items 

R0051810
 1.0010/17/20259/18/2025Large DesiccantR42139  54.00Cont  22

 22 2.45  1.00  54.00

Total 

ChargeDaysQtyRate

R0052000P300
 1.0010/17/20259/18/2025Rugged Poly Cable, 300 ftR45829  405.00Cont  22

 22 18.41  1.00  405.00

Total 

ChargeDaysQtyRate

R0089140
 1.0010/17/20259/18/2025Level TROLL 700, 100 psigR38576  540.00Cont  22

 22 24.55  1.00  540.00

Total 

ChargeDaysQtyRate

3 FedEx SO  1.00  0.00

1 FedEx Ground  1.00  0.00

 0 0.00  0.00  0.00

Total 

ChargeDaysQtyRate

-1  0.00%  0.00 999.00

Goods Total

Sales Tax Total

 999.00

 999.00

 0.00

Invoice Total in USD 

GoodsRateCode

Page 1 of 2



Ordered By

Purchase Order

Account No.C007163

CC:XXXX3310

Item No. Description Qty Days

10/17/25

 1094544

Rental Invoice

Rental Period

Total 

Charge

25467Rental Contract No.

Shipping Address

Status

HydroSolutions Inc

303 CLARKE ST

HELENA

MT - United States

59601

HydroSolutions Inc

303 CLARKE ST

HELENA

MT - United States

59601

Invoice No.

Invoice Date

GSA No: GS-24F-0045M Tax ID: 83-0245889

In-Situ, Inc.

221 East Lincoln Avenue

Fort Collins, Colorado 80524

Telephone: 970-498-1500

Telephone: 1-800-446-7488 

Facsimile: 970-498-1598

Billing Address

Payment Terms

Invoice Email

Rye Svingen

Further information regarding Warranty or Terms and Conditions are available at http://in-situ.com/terms-conditions/

All quoted product & service prices are in U.S. Dollars.  Per terms of Rental Order Confirmation: Billing will begin on the Rental Start 

Date on the Rental Order Confirmation.  Monthly bills will continue until proof of shipment has been received by In-Situ, Inc.

Click here

Page 2 of 2

http://in-situ.com/terms-conditions/


Ordered By

Purchase Order

Account No.C007163

CC:XXXX3310

Item No. Description Qty Days Disc.% 

10/27/25

 1094772

Rental Invoice

Rental Period

Total 

Charge

25211Rental Contract No.

Shipping Address

Status

HydroSolutions Inc

303 CLARKE ST

HELENA

MT - United States

59601

HydroSolutions Inc

303 CLARKE ST

HELENA

MT - United States

59601

Invoice No.

Invoice Date

GSA No: GS-24F-0045M Tax ID: 83-0245889

In-Situ, Inc.

221 East Lincoln Avenue

Fort Collins, Colorado 80524

Telephone: 970-498-1500

Telephone: 1-800-446-7488 

Facsimile: 970-498-1598

Billing Address

Payment Terms

Invoice Email

Rye Svingen

Hire Items 

R0051490
 1.0010/24/202510/8/2025Cable ExtenderR45913  0.00O/H  100.00% 13

 100.00% 13 4.15  1.00  0.00

Total 

ChargeDisc.% DaysQtyRate

R0051810
 1.0010/24/202510/8/2025Large DesiccantR40896  54.00O/H  13

 13 4.15  1.00  54.00

Total 

ChargeDisc.% DaysQtyRate

R0052000P200
 1.0010/24/202510/8/2025Rugged Poly Cable, 200 ftR45753  405.00O/H  13

 1.0010/24/202510/8/2025Rugged Poly Cable, 200 ftR45195  0.00O/H  100.00% 13

 100.00% 13 31.15  2.00  405.00

Total 

ChargeDisc.% DaysQtyRate

-1  0.00%  0.00 459.00

Goods Total

Sales Tax Total

 459.00

 459.00

 0.00

Invoice Total in USD 

GoodsRateCode

Page 1 of 2



Ordered By

Purchase Order

Account No.C007163

CC:XXXX3310

Item No. Description Qty Days Disc.% 

10/27/25

 1094772

Rental Invoice

Rental Period

Total 

Charge

25211Rental Contract No.

Shipping Address

Status

HydroSolutions Inc

303 CLARKE ST

HELENA

MT - United States

59601

HydroSolutions Inc

303 CLARKE ST

HELENA

MT - United States

59601

Invoice No.

Invoice Date

GSA No: GS-24F-0045M Tax ID: 83-0245889

In-Situ, Inc.

221 East Lincoln Avenue

Fort Collins, Colorado 80524

Telephone: 970-498-1500

Telephone: 1-800-446-7488 

Facsimile: 970-498-1598

Billing Address

Payment Terms

Invoice Email

Rye Svingen

Further information regarding Warranty or Terms and Conditions are available at http://in-situ.com/terms-conditions/

All quoted product & service prices are in U.S. Dollars.  Per terms of Rental Order Confirmation: Billing will begin on the Rental Start 

Date on the Rental Order Confirmation.  Monthly bills will continue until proof of shipment has been received by In-Situ, Inc.

Click here

Page 2 of 2

http://in-situ.com/terms-conditions/




Invoice
Date

11/20/2025

Invoice #

8196

Bill To

City Of Three Forks
P.O. Box 187
Three Forks Mt. 59752

Ship To

Vos Electric

302 So. Railway
P.O. Box 1322
Three Forks, MT 59752

P.O. Number

Well 11,12

Terms Rep Ship

11/20/2025

Via F.O.B. Project

Total

Item Code DescriptionQuantity Price Each Amount

Labor Tom, Install new Meter Main at new pump house6 100.00 600.00
cost of material 200amp 600volt meter main combo1 5,625.00 5,625.00
cost of material ground rods and clamps2 27.40 54.80
cost of material #4 bare copper15 2.68 40.20
Shipping1 175.00 175.00

$6,495.00
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