

CHANGE ORDER NO.: 3

Owner: City of Three Forks Owner's Project No.:
Engineer: Great West Engineering, Inc. Engineer's Project No.: 1-19116
Contractor: O'Keefe Drilling Contractor's Project No.:
Project: Water System Improvements – Public Water Supply Wells
Contract Name: Public Water Supply Wells
Date Issued: 10/3/2025 Effective Date of Change Order: 10/3/2025

The Contract is modified as follows upon execution of this Change Order:

Description:

- Well 13 additional development utilizing airburst system to clean out the screen and the bottom of the well to improve the well capacity (\$14,406). This change also includes an additional video of the well after development (\$1,500) to ensure the well has been well cleaned.

Attachments: O'Keefe cost for additional well development and additional video of the well.

Change in Contract Price	Change in Contract Times
Original Contract Price: \$ 560,150.00	Original Contract Times: Substantial Completion: 60 Ready for final payment: 120
Increase from previously approved Change Orders No. 1 to No. 1 \$ 208,420.10	Increase Decrease from previously approved Change Orders No.1 to No. Substantial Completion: N/A Ready for final payment: N/A
Contract Price prior to this Change Order: \$ 768,570.10	Contract Times prior to this Change Order: Substantial Completion: 60 Ready for final payment: 120
Increase this Change Order: \$ 15,906.00	No Change this Change Order: Substantial Completion: 0 Ready for final payment: 0
Contract Price incorporating this Change Order: \$ 784,476.10	Contract Times with all approved Change Orders: Substantial Completion: 60 Ready for final payment: 120

Recommended by Engineer (if required)

By: Susan Hayes

Title: Project Engineer

Date: 10/3/2025

Authorized by Owner

By: _____

Title: _____

Date: _____

Accepted by Contractor

Richard Chip
CSO Accountant
10-6-2025

Approved by Funding Agency (if applicable)

O'KEEFE DRILLING

P.O. Box 3810 - Butte, MT 59702
Office: (406) 494-3310 Fax: (406) 494-3301
Email: info@okeefedrilling.com

Client: Hydro Solutions
Attention: David Donohue
Project: Three Forks #13

Date: 12-Sep-25
Phone: 406-465-2765
Email: davidd@hydrosi.com

Description	Rate	Estimated Quantity	Cost
<i>8" well, 367 ft w/ 50' of Screen</i>			
Videoing the well	\$1,500.00 LS	1	\$1,500.00
Well Development	\$ 11,676.00 LS \$14,406.00	1	\$14,406.00
Total Estimated Amount:			\$15,906.00